

Sprint 3 Review Report

SPRINT REVIEWING REPORT — SPRINT 03

22/06/2026 – 12/07/2026

(Author: Trần Anh Kiệt | Reviewer: Trịnh Khánh Linh | Editor: Trần Anh Kiệt)

Group	Sanguine (Group 05)
Project Name	LifeLine
Course	CSC13002 – Introduction to Software Engineering
Prepared by	Trần Anh Kiệt

1. Information

- **Date:** 20:00, Sunday, July 12th, 2026
- **Location:** Online (Google Meet)
- **Host:** Trần Anh Kiệt

Student ID	Member	Role	Note
24127287	Trần Anh Kiệt	Project Manager	Present
24127437	Trịnh Khánh Linh	Business Analyst & QA Lead	Present
24127573	Trần Minh Triết	Frontend Developer & UI/UX Designer	Present
24127526	Trần Đức Quý	Backend Developer & AI Engineer	Present
24127349	Nguyễn Quốc Dương	Database Engineer & AI Engineer	Present

Note on schedule: The team's internal Sprint 3 plan set the Sprint Review meeting for 12/07/2026, ahead of the official PA3 submission deadline of 25/07/2026. This report reflects the team's status as of the 12/07/2026 internal review, with an **Update (25/07/2026)** section documenting what was completed in the remaining window before actual submission.

2. Sprint Retrospective Summary

Sprint Goal	Status	Assessment
Revised Project Plan (Sec 1–4) + Changes.md	Completed	Delivered by Kiệt by 23/06/2026 as scheduled, reviewed by Linh.
Revised Vision Document (all sections) + Changes.md	Completed	Delivered by Kiệt by 25/06/2026 as scheduled, reviewed by Linh.
FE/BE/DB Tech Scaffold Setup	Completed	React + Tailwind scaffold (Quý) and Node.js + Python API scaffold (Kiệt) delivered by 26/06/2026; MongoDB schemas (Dương) delivered by 28/06/2026.
UC Diagrams (Mermaid) for all 14 FGs	Completed	All diagrams across User, Blood Center, Hospital, System Automations, and Admin features completed by 28/06/2026 and reviewed against the shared Mermaid style guide, closing out the Sprint 2 diagram-inconsistency issue.
UC Specifications for all 14 FGs	Completed	Staggered completion 01/07–03/07/2026 across all members, reviewed against the shared terminology glossary; confirmed closed at Scrum Meeting #2 (05/07/2026).
UI Prototypes (Figma/v0/Bolt) for all 14 FGs	Completed	All prototypes delivered by 07/07/2026 as scheduled.
FG1 – 1.1 User Account Management Implementation (full-stack, Spec Kit)	Not completed by 12/07/2026	Backend (Kiệt), Frontend (Quý + Linh), and Database (Dương) work was still in progress at the internal review date; carried forward as a Sprint 4 priority. Update (25/07/2026): Completed ahead of the actual PA3 submission deadline.
Video Demo – FG1 (YouTube Unlisted)	Not completed by 12/07/2026	Blocked on FG1 implementation being finished; could not be compiled/narrated in time for the internal review. Update (25/07/2026): Completed and submitted with PA3.
FG2 Implementation – Backend API + auth logic (Node.js)	Not completed by 12/07/2026	Self-assigned by Dương during Scrum Meeting #1 as a head start beyond the original Sprint 3 Planning scope; not part of the PA3 rubric but tracked internally. Update (25/07/2026): Completed.

Sprint Goal	Status	Assessment
FG3 Implementation – Backend API + auth logic (Node.js)	Not completed by 12/07/2026	Self-assigned by Triết during Scrum Meeting #2 as a head start beyond the original Sprint 3 Planning scope; not part of the PA3 rubric but tracked internally. Update (25/07/2026): Completed.
AI Usage Report	Not completed by 12/07/2026	Compiled by Kiệt
Sprint 3 Documentation (Planning Report, Scrum Minutes #1 & #2, Review Report)	Completed	Authored by Kiệt, reviewed by Linh.

Note: Because FG1 full-stack implementation, the FG1 video demo, and the two head-start backend implementations (FG2, FG3) were not finished by the internally planned 12/07/2026 review date, they were formally **deferred and carried into the remaining time before the actual PA3 deadline (25/07/2026)**. All four items were completed and submitted with PA3; see the Update note in Section 5.

3. Observed Challenges

Internal review date set earlier than the actual PA3 deadline created a false deadline crunch: The team scheduled its own Sprint Review for 12/07/2026, well ahead of the official 25/07/2026 submission date. This surfaced incomplete items (FG1 implementation, video demo) at the internal checkpoint that were not actually late against the real deadline, but it also meant the team briefly treated genuinely available time as a shortfall rather than planning to use it.

Scope crept beyond the Sprint 3 Planning baseline mid-sprint: During Scrum Meetings #1 and #2, Dương and Triết each self-assigned a "head start" backend implementation task (FG2, FG3) that was never part of the original Sprint 3 Planning Meeting scope. While well-intentioned, this added untracked work alongside the already-heavy FG1 full-stack implementation, contributing to the backlog carried past 12/07/2026.

Splitting frontend and backend work created integration overhead: FG1 was implemented with Kiệt owning the backend and Quý + Linh owning the frontend independently, following the Sprint 3 Planning division of labor. Wiring the two sides together after each was built in isolation consumed significantly more time than either side's individual implementation work, and was a major contributor to FG1 slipping past the internal 12/07/2026 review date.

UI prototypes were built at a level of fidelity that exceeded their practical use in implementation: All 14 FGs received detailed Figma/v0/Bolt prototypes by 07/07/2026, but once FG1 moved into actual implementation, the built UI diverged meaningfully from the prototype in several places. The time invested in prototype polish did not translate proportionally into implementation speed or accuracy.

Inconsistent Spec Kit prompting across members caused artifact conflicts: Multiple members used Spec Kit against the same shared repository/artifacts but prompted it differently, producing divergent code structure and conventions between contributors' outputs. This led to merge conflicts on shared files during FG1 implementation.

4. Cause Analysis and Adaptive Actions

Problem	Root Cause	Adaptive Action for Sprint 4
Internal review date earlier than actual PA3 deadline	The team set its own review checkpoint (12/07) well before the real submission date (25/07) without explicitly planning to use the buffer.	Set the internal Sprint Review date closer to the actual PA deadline, or explicitly reserve the buffer window as a planned "hardening/catch-up" period rather than treating it as slack.
Scope crept beyond Sprint 3 Planning baseline (FG2, FG3 added mid-sprint)	Members self-assigned extra implementation tasks during Scrum meetings without a formal re-planning discussion or PM sign-off against sprint capacity.	New tasks discovered mid-sprint must be raised with the PM and explicitly added to the sprint backlog (with a capacity check) before being started, rather than self-assigned during a scrum meeting.
Splitting FE/BE work created costly integration overhead	Backend and frontend for FG1 were built independently by different owners and only connected after both sides were largely complete.	From Sprint 4 (PA4) onward, whoever implements the backend for a feature also wires up its own frontend integration (API endpoints) themselves , so integration happens continuously instead of as a separate late-stage step.
UI prototypes over-invested in fidelity relative to implementation value	No time-boxing or fidelity target was set for prototyping, so members polished prototypes to a level of detail beyond what implementation needed.	Time-box UI prototyping per FG and target a lower fidelity ("just enough to guide implementation") rather than pixel-perfect mockups, freeing time for implementation work.
Inconsistent Spec Kit prompting	Each member prompted Spec Kit independently	Identify which files/modules are shared versus individually owned,

Problem	Root Cause	Adaptive Action for Sprint 4
caused shared-file conflicts	against the same artifacts/repo without an agreed prompting convention, producing divergent structure and code style.	and agree on a standardized Spec Kit prompting approach so different members' outputs converge on consistent structure and conventions.

5. Sprint 3 Deliverables — Final Checklist

#	Deliverable	Status	Owner
1	Revised Project Plan (2nd submission) + Changes.md	Completed	Kiệt
2	Revised Vision Document (2nd submission) + Changes.md	Completed	Kiệt
3	UC Diagrams (Mermaid) for all 14 FGs	Completed	Kiệt, Triết, Dương
4	UC Specifications for all 14 FGs	Completed	All members (Linh compiles)
5	UI Prototypes (Figma/v0/Bolt) for all 14 FGs	Completed	All members
6	FE/BE/DB Tech Scaffold	Completed	Quý (FE), Kiệt (BE), Dương (DB)
7	FG1 – 1.1 User Account Mgmt Implementation (full-stack, Spec Kit)	Deferred at 12/07 review → Completed 25/07/2026	Kiệt (BE), Quý + Linh (FE), Dương (DB)
8	Video Demo FG1 (YouTube Unlisted)	Deferred at 12/07 review → Completed 25/07/2026	Kiệt (compile) + all (narrate)
9	FG2 Implementation – Backend API + auth logic	Deferred at 12/07 review → Completed 25/07/2026	Dương
10	FG3 Implementation – Backend API + auth logic	Deferred at 12/07 review → Completed 25/07/2026	Triết
11	AI Usage Report	Completed → Completed 25/07/2026	Kiệt
12	Sprint Planning Report	Completed	Kiệt

#	Deliverable	Status	Owner
13	Scrum Meeting Minutes (#1, #2)	Completed	Kiệt
14	Sprint Review Report (this document)	Completed	Kiệt
15	Jira task board screenshots	Completed	Kiệt
16	Git log (commit history)	Completed	Kiệt

Update (25/07/2026): Items 7–11 were completed within the remaining window before the actual PA3 submission deadline and were included in the final PA3 submission package.

6. Lessons Learned

- **Splitting frontend and backend implementation between different owners is not an efficient workflow for this team's velocity:** Building FG1's backend and frontend independently and only connecting them afterward consumed disproportionate time on integration versus building the feature itself. **Starting Sprint 4 (PA4), whoever builds the backend for a feature will also wire its own frontend API integration**, so each functional group is delivered by a single owner end-to-end instead of being assembled from separately built halves.
- **UI prototype fidelity should be time-boxed, not maximized:** Detailed Figma/v0/Bolt prototypes for all 14 FGs took significant time to produce, yet the actual FG1 implementation did not end up matching the prototype closely. Going forward, prototyping time will be capped and fidelity targeted at "enough to guide implementation" rather than a polished final-looking design, freeing time for the implementation work that actually determines the grade.
- **Spec Kit needs a shared prompting convention, not just shared artifacts:** Even working from the same constitution.md and shared repo, different members' individual prompting styles produced different code structure and conventions, causing conflicts on shared files. From Sprint 4, the team will explicitly separate shared files from individually owned modules and agree on a common prompting approach so Spec Kit output converges rather than diverges across members.
- **Mid-sprint scope additions need explicit re-planning, not self-assignment:** FG2 and FG3 backend implementations were added by individual members during scrum meetings without being checked against sprint capacity, contributing to the backlog that slipped past the internal review date. Future opportunistic "head start" work should be raised with the PM and added to the backlog deliberately rather than picked up ad hoc.
- **Setting the internal review date ahead of the real deadline needs a clear plan for the buffer, not just an early checkpoint:** Holding the internal Sprint Review on 12/07/2026 (13 days before the actual 25/07/2026 PA3 deadline) surfaced incomplete

work that was not actually overdue. The remaining time was used productively to finish FG1, the video demo, and the FG2/FG3 head-start implementations, but future sprints should plan explicitly for how a review-to-deadline buffer will be used rather than let it be discovered.

- **Shared style/terminology guides continued to pay off:** The Mermaid style guide and terminology glossary introduced from the Sprint 2 retrospective successfully prevented the diagram- and terminology-inconsistency issues seen in Sprint 2, validating the practice for future multi-author artifacts.

7. Individual Performance Summary

Member	Tasks Completed	Quality Assessment
Trần Anh Kiệt	Revised Project Plan + Changes.md, Revised Vision Doc + Changes.md, BE scaffold, UC Diagrams (User FG 1.1–1.6, System Automations FG 4.1–4.3, Admin FG 5.1), UC Spec 1.1/1.2 and 4.1–4.3, AI Usage Report, Sprint 3 documentation; FG1 Backend and video demo carried into 25/07 window.	Delivered all PM and documentation deliverables on schedule and led the largest share of UC Diagram/Spec work; FG1 backend and video demo compile slipped past the internal review but were closed out before the actual PA3 deadline.
Trịnh Khánh Linh	UC Spec 1.5 & 1.6, UI Prototypes FG 1.5/1.6; FG1 Frontend integration (with Quý) carried into 25/07 window.	Delivered assigned UC Specs and prototypes on schedule; frontend integration work for FG1 completed after the internal checkpoint but within the actual submission window.
Trần Minh Triết	UC Diagrams – Blood Center FG 2.1–2.3, UC Spec 2.1–2.3, UI Prototypes FG 2.1–2.3; FG3 backend implementation (self-assigned, carried into 25/07 window).	Completed all originally planned FG2/FG3-family (Blood Center) UC and prototype work on schedule; the self-assigned FG3 backend implementation added extra scope that slipped past 12/07 but was finished before the real deadline.
Trần Đức Quý	FE scaffold, UC Spec 1.3/1.4/5.1, UI Prototypes FG 1.3/1.4/5.1; FG1 Frontend integration (with Linh) carried into 25/07 window.	Delivered all planned Sprint 3 deliverables on schedule with no reported blockers; frontend integration for FG1 completed after the internal review within the real deadline.
Nguyễn Quốc Dương	UC Diagrams – Hospital FG 3.1, DB scaffold, UC Spec 3.1, UI Prototypes FG 3.1; FG1 database schema and	Completed all originally planned UC/DB deliverables on schedule; the self-assigned FG2 backend

Member	Tasks Completed	Quality Assessment
	FG2 backend implementation (self-assigned, carried into 25/07 window).	implementation added extra scope that slipped past 12/07 but was finished before the real deadline.

8. Sprint 4 (PA4) Readiness

The team enters Sprint 4 (PA4) with all PA3 deliverables completed and submitted as of 25/07/2026, including the FG1 full-stack implementation, video demo, and the FG2/FG3 head-start backend work carried over from Sprint 3. Based on the PA4-2026 assignment specification, the following are the priorities for Sprint 4:

- **A – Revised Use-Case Specification (2nd submission)** — address TA feedback from PA3, ensure consistency with the Vision Document and implemented features, and produce a `Changes.md` covering all revisions.
- **B – System Context Diagram (C4 Level 1)** — document the full tech stack (frontend, backend, database, and other components) and draw/explain a System Context diagram in Mermaid.
- **C – Container & Component Diagrams (C4 Level 2 & 3)** — draw and describe a Container diagram, plus Component diagrams for both frontend and backend containers, in Mermaid; diagrams must stay consistent with actual source code.
- **D – Deployment Diagram** — map containers to infrastructure nodes in Mermaid, with descriptions of hardware/cloud service, hosted containers, and communication protocols.
- **E – Implement 2 More Functional Groups (Spec Kit)** — full-stack (UI + API/logic + data persistence) implementation with generated Spec Kit test cases, video demo (YouTube), source code, and Spec Kit artifacts.
- **F – AI Usage Report & Weekly Report** — declare AI tool usage with a detailed log; document Sprint Planning, Scrum meetings, and Sprint Review with Jira task screenshots.

Two process changes from the Sprint 3 retrospective will govern how this work is carried out: each functional group's backend owner will also handle their own frontend integration end-to-end, and UI/prototyping time will be capped in favor of implementation time. A shared Spec Kit prompting convention and a clear split between shared and individually owned files will also be agreed upon before implementation begins, to avoid the artifact conflicts seen in Sprint 3.