

Weekly Scrum Meeting Minutes Sprint 3

===== [21:00 - 28/06/2026] Sprint 3 – Scrum Meeting #1 =====

(Author: Trần Anh Kiệt | Reviewer: Trịnh Khánh Linh | Editor: Trần Anh Kiệt)_

Team members present:

- Trần Anh Kiệt
- Trần Đức Quý
- Nguyễn Quốc Dương
- Trần Minh Triết
- Trịnh Khánh Linh

Team members absent: None

Status Reports

Trần Anh Kiệt

Completed tasks:

- Revised Project Plan (Sec 1–4) + Changes.md (Deadline was 23:59, 23/06/2026).
- Revised Vision Doc (all sections) + Changes.md (Deadline was 23:59, 25/06/2026).
- BE setup: Node.js + Python API scaffold (Deadline was 23:59, 26/06/2026).
- UC Diagrams – User Features FG 1.1–1.6 in Mermaid (Deadline was 23:59, 28/06/2026).
- UC Diagrams – System Automations FG 4.1, 4.2, 4.3 in Mermaid (Deadline was 23:59, 28/06/2026).
- UC Diagrams – Admin Features FG 5.1 in Mermaid (Deadline was 23:59, 28/06/2026).

To-do Tasks:

- UC Spec – 1.1 User Account Mgmt + 1.2 Donation Booking & Location Services (Deadline: 23:59, 02/07/2026).
- UC Spec – 4.1 User Automations + 4.2 BC Automations + 4.3 Notification Service (Deadline: 23:59, 03/07/2026).
- UI Prototypes – FG 1.1, 1.2 (Deadline: 23:59, 07/07/2026).
- FG1 Implementation – Backend API + auth logic (Node.js), Spec Kit (Deadline: 23:59, 07/07/2026).

Issues/Obstacles: None reported.

Trần Đức Quý

Completed tasks:

- FE setup: React + Tailwind CSS project scaffold (Deadline was 23:59, 26/06/2026).

To-do Tasks:

- UC Spec – 1.3 Q&A AI (chatbot, eligibility, pre/post guidance, redirection) (Deadline: 23:59, 02/07/2026).
- UC Spec – 1.4 News, Notifications & SOS Emergency Alerts (Deadline: 23:59, 02/07/2026).
- UC Spec – 5.1 Admin Features (Deadline: 23:59, 03/07/2026).
- UI Prototypes – FG 1.3, 1.4, 5.1 (Deadline: 23:59, 07/07/2026).
- FG1 Implementation – Frontend UI + integration (React), Spec Kit, with Linh (Deadline: 23:59, 07/07/2026)

Issues/Obstacles: None reported.

Nguyễn Quốc Dương

Completed tasks:

- UC Diagrams – Hospital FG 3.1 in Mermaid (Deadline was 23:59, 28/06/2026).
- DB setup: MongoDB schemas (Deadline was 23:59, 28/06/2026).

To-do Tasks:

- UC Spec – 3.1 Emergency SOS Request Mgmt (Hospital) (Deadline: 23:59, 03/07/2026).
- UI Prototypes – FG 3.1 (Deadline: 23:59, 07/07/2026).
- FG1 Implementation – MongoDB schema (Deadline: 23:59, 07/07/2026).
- FG2 Implementation – Backend API + auth logic (Node.js), Spec Kit (Deadline: 23:59, 07/07/2026).

Issues/Obstacles: None reported.

Trần Minh Triết

Completed tasks:

- UC Diagrams – Blood Center FG 2.1, 2.2, 2.3 in Mermaid (Deadline was 23:59, 28/06/2026).

To-do Tasks:

- UC Spec – 2.1 Campaign & Donor Mgmt (event creation, QR scan, screening) (Deadline: 23:59, 03/07/2026).
- UC Spec – 2.2 Communication & Engagement Mgmt (CMS, broadcast) (Deadline: 23:59, 03/07/2026).
- UC Spec – 2.3 Blood Inventory & Emergency Coordination (Deadline: 23:59, 03/07/2026).
- UI Prototypes – FG 2.1, 2.2, 2.3 (Deadline: 23:59, 07/07/2026).
- FG3 Implementation – Backend API + auth logic (Node.js), Spec Kit (Deadline: 23:59, 07/07/2026).

Issues/Obstacles: None reported.

Trịnh Khánh Linh

Completed tasks:

To-do Tasks:

- UC Spec – 1.6 Community (Fanpage Redirect, smart handling) (Deadline: 23:59, 01/07/2026).
- UC Spec – 1.5 Donation Impact & Tracking (Journey, gamification, badges) (Deadline: 23:59, 03/07/2026).
- UI Prototypes – FG 1.5, 1.6 (Deadline: 23:59, 07/07/2026).
- FG1 Implementation – Frontend UI + integration (React), Spec Kit, with Quý (Deadline: 23:59, 07/07/2026).

Issues/Obstacles: None reported.

Actions (if any):

Action Item	Owner	Deadline
UC Spec – 1.6 Community	Linh	23:59, 01/07/2026
UC Spec – 1.1 User Account Mgmt + 1.2 Donation Booking & Location	Kiệt	23:59, 02/07/2026

Action Item	Owner	Deadline
UC Spec – 1.3 Q&A AI	Quý	23:59, 02/07/2026
UC Spec – 1.4 News, Notifications & SOS Emergency Alerts	Quý	23:59, 02/07/2026
UC Spec – 1.5 Donation Impact & Tracking	Linh	23:59, 03/07/2026
UC Spec – 2.1 Campaign & Donor Mgmt	Triết	23:59, 03/07/2026
UC Spec – 2.2 Communication & Engagement Mgmt	Triết	23:59, 03/07/2026
UC Spec – 2.3 Blood Inventory & Emergency Coordination	Triết	23:59, 03/07/2026
UC Spec – 3.1 Emergency SOS Request Mgmt (Hospital)	Dương	23:59, 03/07/2026
UC Spec – 4.1 + 4.2 + 4.3 Automations & Notification Service	Kiệt	23:59, 03/07/2026
UC Spec – 5.1 Admin Features	Quý	23:59, 03/07/2026


Summary of the meeting:

The team convened for the first Scrum meeting of Sprint 3 to review progress against the Sprint Planning schedule set on 22/06/2026. Members confirmed that the revised Project Plan and Vision Document (2nd submission + Changes.md) were completed on schedule, and that the FE, BE, and DB scaffolds were stood up without blockers. All UC Diagrams (Mermaid) across the 14 functional groups — User Features, Blood Center, Hospital, System Automations, and Admin Features — were completed and reviewed against the shared Mermaid style guide agreed upon in Sprint Planning, resolving the diagram-inconsistency issue flagged in the Sprint 2 retrospective. The team's focus now shifts to UC Specifications, which are staggered across 01/07–03/07/2026 by functional group, to be followed by UI Prototypes and FG1 implementation. No blockers were reported.

Picture of meeting:



Screenshot of all tasks:



===== [20:00 - 05/07/2026] Sprint 3 – Scrum Meeting #2 =====

(Author: Trần Anh Kiệt | Reviewer: Trịnh Khánh Linh | Editor: Trần Anh Kiệt)

Team members present:

- Trần Anh Kiệt
- Trần Đức Quý
- Nguyễn Quốc Dương
- Trần Minh Triết
- Trịnh Khánh Linh

Team members absent:

- None

Status Reports:

Trần Anh Kiệt

- Completed tasks:
 - Revised Project Plan (Sec 1–4) + Changes.md (Deadline was 23:59, 23/06/2026).
 - Revised Vision Doc (all sections) + Changes.md (Deadline was 23:59, 25/06/2026).
 - BE setup: Node.js + Python API scaffold (Deadline was 23:59, 26/06/2026).
 - UC Diagrams – User Features FG 1.1–1.6, System Automations FG 4.1–4.3, Admin Features FG 5.1 in Mermaid (Deadline was 23:59, 28/06/2026).
 - UC Spec – 1.1 User Account Mgmt + 1.2 Donation Booking & Location Services (Deadline was 23:59, 02/07/2026).
 - UC Spec – 4.1 User Automations + 4.2 BC Automations + 4.3 Notification Service (Deadline was 23:59, 03/07/2026).
- To-do Tasks:
 - UI Prototypes – FG 1.1, 1.2 (Deadline: 23:59, 07/07/2026).
 - FG1 Implementation – Backend API + auth logic (Node.js), Spec Kit (Deadline: 23:59, 07/07/2026).
 - Video demo FG1 (Deadline: 23:59, 10/07/2026).
 - AI Usage Report (Deadline: 23:59, 10/07/2026).
 - Sprint 3 documentation: Planning Report, Scrum Minutes #1 & #2, Review Report (Deadline: 12/07/2026).
- Issues/Obstacles: None reported.

Trần Đức Quý

- Completed tasks:
 - FE setup: React + Tailwind CSS project scaffold (Deadline was 23:59, 26/06/2026).
 - UC Spec – 1.3 Q&A AI (Deadline was 23:59, 02/07/2026).
 - UC Spec – 1.4 News, Notifications & SOS Emergency Alerts (Deadline was 23:59, 02/07/2026).
 - UC Spec – 5.1 Admin Features (Deadline was 23:59, 03/07/2026).
- To-do Tasks:
 - UI Prototypes – FG 1.3, 1.4, 5.1 (Deadline: 23:59, 07/07/2026).
 - FG1 Implementation – Frontend UI + integration (React), Spec Kit, with Linh (Deadline: 23:59, 07/07/2026).
- Issues/Obstacles: None reported.

Nguyễn Quốc Dương

- Completed tasks:
 - UC Diagrams – Hospital FG 3.1 in Mermaid (Deadline was 23:59, 28/06/2026).
 - DB setup: MongoDB schemas (Deadline was 23:59, 28/06/2026).

- UC Spec – 3.1 Emergency SOS Request Mgmt (Hospital) (Deadline was 23:59, 03/07/2026).
- To-do Tasks:
 - UI Prototypes – FG 3.1 (Deadline: 23:59, 07/07/2026).
 - FG1 Implementation – MongoDB schema (Deadline: 23:59, 07/07/2026).
 - FG2 Implementation – Backend API + auth logic (Node.js), Spec Kit (Deadline: 23:59, 07/07/2026).
- Issues/Obstacles: None reported.

Trần Minh Triết

- Completed tasks:
 - UC Diagrams – Blood Center FG 2.1, 2.2, 2.3 in Mermaid (Deadline was 23:59, 28/06/2026).
 - UC Spec – 2.1 Campaign & Donor Mgmt (Deadline was 23:59, 03/07/2026).
 - UC Spec – 2.2 Communication & Engagement Mgmt (Deadline was 23:59, 03/07/2026).
 - UC Spec – 2.3 Blood Inventory & Emergency Coordination (Deadline was 23:59, 03/07/2026).
- To-do Tasks:
 - UI Prototypes – FG 2.1, 2.2, 2.3 (Deadline: 23:59, 07/07/2026).
 - FG3 Implementation – Backend API + auth logic (Node.js), Spec Kit (Deadline: 23:59, 07/07/2026).
- Issues/Obstacles: None reported.

Trịnh Khánh Linh

- Completed tasks:
 - UC Spec – 1.6 Community (Deadline was 23:59, 01/07/2026).
 - UC Spec – 1.5 Donation Impact & Tracking (Deadline was 23:59, 03/07/2026).
- To-do Tasks:
 - UI Prototypes – FG 1.5, 1.6 (Deadline: 23:59, 07/07/2026).
 - FG1 Implementation – Frontend UI + integration (React), Spec Kit, with Quý (Deadline: 23:59, 07/07/2026).
- Issues/Obstacles: None reported.

Actions (if any):

Action Item	Owner	Deadline
UI Prototypes for all 14 FGs (Figma/v0/Bolt)	Kiệt, Quý, Linh, Triết, Dương (by own FGs)	23:59, 07/07/2026

Action Item	Owner	Deadline
FG1 Implementation – Backend API + auth logic (Node.js)	Kiệt	23:59, 07/07/2026
FG1 Implementation – Frontend UI + integration (React)	Quý + Linh	23:59, 07/07/2026
FG1 Implementation – MongoDB schema (User, OTP, Session)	Dương	23:59, 07/07/2026
Video demo FG1 (YouTube Unlisted)	Kiệt (compile) + all members (narrate)	23:59, 10/07/2026
AI Usage Report	Kiệt	23:59, 10/07/2026
Sprint Review Meeting & PA3 submission	All members	12/07/2026
FG2 Implementation – Backend API + auth logic (Node.js)	Dương	23:59, 07/07/2026
FG3 Implementation – Backend API + auth logic (Node.js)	Triết	23:59, 07/07/2026

Summary of the meeting: Today, the team held the second Scrum meeting of Sprint 3 to confirm that all UC Specifications across the 14 functional groups have been completed and reviewed against the shared terminology glossary, closing out the UC Model & Specifications priority from Sprint Planning. With UC Diagrams and UC Specs now finalized, the team's focus shifts fully to UI Prototypes (Figma/v0/Bolt) and the FG1 – 1.1 User Account Management full-stack implementation (Backend: Kiệt; Frontend: Quý + Linh; Database: Dương), both due 07/07/2026. The Project Manager reconfirmed the plan for the YouTube Unlisted video demo, AI Usage Report, and remaining Sprint 3 documentation, all due ahead of the Sprint Review Meeting and PA3 submission on 12/07/2026. No blockers were reported.

Picture of meeting:



Screenshot of all tasks:

The screenshot displays a Jira backlog for the 'Sanguine' project. The interface includes a left sidebar with navigation options, a top bar with a search bar and buttons for '+ Create' and 'Upgrade', and a main area showing a list of tasks. The tasks are listed in a table format with columns for task ID, description, status, and priority.

Task ID	Description	Status	Priority
SE-99	UC Spec - 1.1 User Account Mgmt + 1.2 Donation Booking & Location Services.	TO DO	High
SE-100	UC Spec - 4.1 User Automations + 4.2 BC Automations + 4.3 Notification Service.	TO DO	High
SE-101	UI Prototypes - FG 1.1, 1.2 (Figma/v0/Bolt)	TO DO	High
SE-102	FG1 Implementation - Backend API + auth logic (Node.js), Spec Kit	TO DO	High
SE-103	Compile Video demo FG1 (YouTube Unlisted).	TO DO	High
SE-104	Sprint 3 documentation: Planning Report, Scrum Minutes #1 & #2, Review Report	TO DO	High
SE-106	UC Spec - 1.3 Q&A AI (chatbot, eligibility, pre/post guidance, redirection)	TO DO	High
SE-107	UC Spec - 1.4 News, Notifications & SOS Emergency Alerts	TO DO	High
SE-108	UC Spec - 5.1 Admin Features	TO DO	High
SE-109	UI Prototypes - FG 1.3, 1.4, 5.1 (Figma/v0/Bolt).	TO DO	High
SE-110	FG1 Implementation - Frontend UI + integration (React), Spec Kit (phối hợp cùng Linh)	TO DO	High
SE-113	UC Spec - 3.1 Emergency SOS Request Mgmt (Hospital)	TO DO	High
SE-114	UI Prototypes - FG 3.1 (Figma/v0/Bolt).	TO DO	High
SE-115	FG1 Implementation - MongoDB schema	TO DO	High
SE-116	FG2 Implementation - Backend API + auth logic (Node.js), Spec Kit.	TO DO	High
SE-122	FG3 Implementation - Backend API + auth logic (Node.js), Spec Kit.	TO DO	High
SE-123	UC Spec - 1.6 Community (Fanpage Redirect, smart handling).	TO DO	High
SE-124	UC Spec - 1.5 Donation Impact & Tracking (Journey, gamification, badges)	TO DO	High