

Sprint 2 Planning Report

SPRINT PLANNING REPORT — SPRINT 02

08/06/2026 – 21/06/2026

(Author: Trần Anh Kiệt | Reviewer: Trịnh Khánh Linh | Editor: Trần Anh Kiệt)

Group	Sanguine (Group 05)
Project Name	LifeLine
Course	CSC13002 – Introduction to Software Engineering
Prepared by	Trần Anh Kiệt

1. Information

Student ID	Member	Role	Note
24127287	Trần Anh Kiệt	Project Manager	Present
24127437	Trịnh Khánh Linh	Business Analyst & QA Lead	Present
24127573	Trần Minh Triết	Frontend Developer & UI/UX Designer	Present
24127526	Trần Đức Quý	Backend Developer & AI Engineer	Late (~15 minutes)
24127349	Nguyễn Quốc Dương	Database Engineer & AI Engineer	Late (~15 minutes)

Note: All members are expected to contribute across the full stack. Roles indicate primary area of expertise and leadership, not exclusivity. All members must complete Spec Kit training via the official YouTube tutorials as required by PA2.

2. Sprint Goals

Date: 15:00, Sunday, June 8th, 2026 **Location:** Online (Google Meet) **Host:** Trần Anh Kiệt

Produce the initial **Project Plan** and **Vision Document** covering all 12 functional groups; initialize **Spec Kit** on GitHub; complete all meeting documentation and AI usage reporting.

3. Sprint Backlog Prioritization

Priority	Task Description
High	A: Project Plan (Intro, Overview, Organization, Schedule, Build Plan)
High	B: Vision Document – all sections covering all 14 FGs
High	C: Spec Kit GitHub setup & initialization (constitution.md + init files)
Medium	C: Spec Kit Training (YouTube tutorials) – all members
Medium	D: AI Usage Report & Weekly Report
Medium	D: Meeting minutes documentation (Planning, Scrum #1, Scrum #2, Review)
Low	Self-learning: HTML + CSS + Javascript – all members

4. Sprint Task Breakdown

4.1 Project Plan

No.	Description	In-charge
1.1	Draft Project Plan – Section 1: Introduction & Section 2: Project Overview (goals, scope, deliverables, assumptions)	Kiệt
1.2	Draft Project Plan – Section 3: Project Organization (team structure, roles, risk management – ≥3 risks with mitigation)	Kiệt + all members
1.3	Draft Project Plan – Section 4: Project Plan (sprint schedule, Jira-consistent tasks, build plan)	Kiệt
1.4	Review & compile final Project Plan (MD + PDF)	Kiệt

4.2 Vision Document

No.	Description	In-charge
2.1	Vision Doc – Section 1: Introduction (purpose, references)	Linh
2.2	Vision Doc – Section 2: Positioning (Problem Statement table, Product Position Statement table)	Linh
2.3	Vision Doc – Section 3: Stakeholder and User Descriptions (stakeholder summary, user summary, user environment, key needs, alternatives & competition)	Linh

No.	Description	In-charge
2.4	Vision Doc – Section 4: Product Overview (product perspective, assumptions and dependencies)	Linh
2.5	Vision Doc – Section 5: Product Features – FG 1.1 User Account Mgmt, 1.2 Donation Booking & Location Services	Kiệt
2.6	Vision Doc – Section 5: Product Features – FG 1.3 Q&A AI, 1.4 News & Notifications	Quý
2.7	Vision Doc – Section 5: Product Features – FG 1.5 Donation Impact & Tracking, 1.6 Community	Linh
2.8	Vision Doc – Section 5: Product Features – FG 2.1 Campaign & Donor Mgmt, 2.2 Communication & Engagement Mgmt, 2.3 Blood Inventory & Emergency Coordination, 4.1 User Automations, 4.2 BC Automations, 4.3 Notification Service	Triết
2.9	Vision Doc – Section 5: Product Features – FG 3.1 SOS Hospital Emergency Request Mgmt	Dương
2.10	Vision Doc – Section 6: Non-Functional Requirements (quantifiable: performance, security, platform)	Dương
2.11	Vision Doc – Workflow Diagram: Donor Booking flow (Mermaid)	Kiệt
2.12	Vision Doc – Workflow Diagram: AI Feature flow (Mermaid)	Quý
2.13	Vision Doc – Workflow Diagram: SOS Emergency flow (Mermaid)	Triết
2.14	Review & compile final Vision Document (MD + PDF)	Linh

4.3 Spec Kit Initialization & Training

No.	Description	In-charge
3.1	Set up GitHub repository with Spec Kit integrated & run init commands; place artifacts in /src folder	All members individually
3.2	Generate and commit constitution.md and other Markdown files produced by Spec Kit	All members individually
3.3	Complete Spec Kit training (official YouTube tutorials) and submit evidence (screenshots/training log)	All members individually

4.4 Self-Learning

No.	Description	In-charge
4.1	Self-learning: HTML + CSS + Javascript	All members individually

4.5 Sprint Reports & Documentation

No.	Description	In-charge
5.1	Sprint Planning Report: Sprint 2 (this document)	Kiệt
5.2	Scrum Meeting Minutes #1	Kiệt
5.3	Scrum Meeting Minutes #2	Kiệt
5.4	Sprint Review Report: Sprint 2	Kiệt
5.5	Jira task tracking & screenshots	Kiệt
5.6	AI Usage Report	Kiệt

5. Sprint Schedule

Task	Expected Outcome	08/06	09/06	10/06	11/06	12/06	13/06	14
Sprint Planning Meeting	Meeting minutes	◆						
Draft Project Plan (all sections)	Project Plan doc	◆	◆	◆	◆	◆		
Vision Doc – Sec 1–4 (Intro, Positioning, Stakeholders, Product Overview)	Vision doc sections	◆	◆	◆	◆	◆		
Vision Doc – Sec 6: Non-Functional Requirements	NFR section	◆	◆	◆	◆	◆		
Vision Doc – Sec 5: Product Features (all 14 FGs, 3–5 sent. each)	Feature descriptions	◆	◆	◆	◆	◆	◆	
Vision Doc – Workflow Diagram:	Workflow diagram	◆	◆	◆	◆	◆	◆	

Task	Expected Outcome	08/06	09/06	10/06	11/06	12/06	13/06	14
Donor Booking (Mermaid)								
Vision Doc – Workflow Diagram: AI Feature (Mermaid)	Workflow diagram	◆	◆	◆	◆	◆	◆	
Vision Doc – Workflow Diagram: SOS Emergency (Mermaid)	Workflow diagram	◆	◆	◆	◆	◆	◆	
Spec Kit – Setup GitHub repo & run init commands	constitution.md + init files	◆	◆	◆	◆	◆	◆	
Spec Kit Training (YouTube tutorials) – All members	Training evidence/screenshots	◆	◆	◆	◆	◆	◆	
Self-learning: HTML + CSS + Javascript – All members	Learning evidence	◆	◆	◆	◆	◆	◆	
Scrum Meeting #1	Meeting minutes							
Scrum Meeting #2	Meeting minutes							
AI Usage Report	AI usage log							
Review & compile Project Plan + Vision Doc	Final MD + PDF							
Sprint Review Meeting	Review report							

6. Key Deadlines

Deadline	Task
23:59, 12/06/2026	Draft Project Plan – all sections (Kiệt)
23:59, 12/06/2026	Vision Doc Sec 1–4: Introduction, Positioning, Stakeholders, Product Overview (Linh)
23:59, 12/06/2026	Vision Doc Sec 6 – Non-Functional Requirements (Dương)
23:59, 14/06/2026	Vision Doc Sec 5 – FG 1.1, 1.2 features (Kiệt)
23:59, 14/06/2026	Vision Doc Sec 5 – FG 1.3, 1.4 features (Quý)
23:59, 14/06/2026	Vision Doc Sec 5 – FG 1.5, 1.6 features (Linh)
23:59, 14/06/2026	Vision Doc Sec 5 – FG 2.1, 2.2, 2.3, 4.1, 4.2, 4.3 features (Triết)
23:59, 14/06/2026	Vision Doc Sec 5 – FG 3.1 features (Dương)
23:59, 14/06/2026	Vision Doc – Workflow Diagrams: Booking (Kiệt), AI Feature (Quý), SOS Emergency (Triết)
23:59, 14/06/2026	Spec Kit GitHub setup + constitution.md + training evidence (all members individually)
23:59, 14/06/2026	Self-learning: HTML + CSS + Javascript (all members individually)
18/06/2026	Review & compile Project Plan + Vision Document (Kiệt + Linh)
23:59, 20/06/2026	AI Usage Report (Kiệt)
21/06/2026	Sprint Review Meeting & PA2 submission

7. Task Owner Summary

Task	Owner
Project Plan – all sections	Kiệt (lead)
Vision Doc – Sec 1–4 (Intro, Positioning, Stakeholders, Product Overview)	Linh
Vision Doc – Features: FG 1.1, 1.2	Kiệt

Task	Owner
Vision Doc – Features: FG 1.3, 1.4	Quý
Vision Doc – Features: FG 1.5, 1.6	Linh
Vision Doc – Features: FG 2.1, 2.2, 2.3, 4.1, 4.2, 4.3	Triết
Vision Doc – Features: FG 3.1	Dương
Vision Doc – Sec 6: Non-Functional Requirements	Dương
Vision Doc – Workflow Diagram: Donor Booking (Mermaid)	Kiệt
Vision Doc – Workflow Diagram: AI Feature (Mermaid)	Quý
Vision Doc – Workflow Diagram: SOS Emergency (Mermaid)	Triết
Spec Kit GitHub setup + constitution.md	All members individually
Spec Kit training evidence	All members individually
Self-learning: HTML + CSS + Javascript	All members individually
Review & compile Vision Document	Linh
AI Usage Report	Kiệt
Sprint Planning Report	Kiệt
Scrum Meeting Minutes (#1, #2)	Kiệt
Sprint Review Report	Kiệt
Jira task tracking & screenshots	Kiệt

8. PA2 Deliverables Checklist

#	Deliverable	Format	Owner
1	Project Plan	MD + PDF	Kiệt (lead)
2	Vision Document (all 14 FGs, 3 workflow diagrams)	MD + PDF	Linh (compile)
3	Spec Kit artifacts (constitution.md + init files)	MD files in <code>/src</code>	All members individually
4	Spec Kit training evidence	Screenshots / training log	All members
5	AI Usage Report	MD + PDF	Kiệt
6	Sprint Planning Report (this document)	MD + PDF	Kiệt

#	Deliverable	Format	Owner
7	Scrum Meeting Minutes (#1, #2)	MD + PDF	Kiệt
8	Sprint Review Report	MD + PDF	Kiệt
9	Jira task board screenshots	PNG/PDF	Kiệt
10	Git log (commit history)	Screenshot / exported log	Kiệt