

Sprint 3 Planning Meeting Minutes

==== [20:00 - 22/06/2026] Sprint Planning =====

(Author: Trần Anh Kiệt | Reviewer: Trịnh Khánh Linh | Editor: Trần Anh Kiệt)

Team members present:

- Trần Anh Kiệt
- Trần Đức Quý
- Nguyễn Quốc Dương
- Trần Minh Triết
- Trịnh Khánh Linh

Team members late: None

Priorities:

A: Revised Documents – Revise Project Plan (Sec 1–4) and Vision Document (all sections) based on TA feedback from PA2; produce accompanying Changes.md for both. Must reflect all structural and content corrections before the 2nd submission. (Assigned to Kiệt lead for Project Plan; Kiệt lead for Vision Doc revision.)

B: UC Model & Specifications – Complete Use Case Diagrams (Mermaid) for all 14 FGs across all actor groups (User 1.1–1.6, Blood Center 2.1–2.3, Hospital 3.1, System Automations 4.1–4.3, Admin 5.1) and write UC Specifications with UI prototype screenshots for all 14 FGs. (UC Diagrams assigned to Kiệt: User 1.1–1.6, System Automations 4.1–4.3, Admin 5.1; Triết: Blood Center 2.1–2.3; Dương: Hospital 3.1. UC Specifications assigned to all members by FG.)

C: UI Prototypes – Build Figma/v0/Bolt prototypes for all 14 FGs; each member builds prototypes for the UC Specs they own. (Kiệt: FG 1.1, 1.2; Quý: FG 1.3, 1.4, 5.1; Linh: FG 1.5, 1.6; Triết: FG 2.1, 2.2, 2.3; Dương: FG 3.1.)

D: Tech Scaffold & FG1 Implementation – Set up FE (React + Tailwind CSS), BE (Node.js + Python API), and DB (MongoDB schemas) scaffolds; implement FG1 – 1.1 User Account Management end-to-end (full-stack + Spec Kit artifacts). (Kiệt: BE; Quý: FE scaffold; Dương: DB; FG1 implementation — Kiệt: Backend, Quý + Linh: Frontend, Dương: Database.)

E: AI Usage Report, Video Demo & Weekly Report – Declare all AI tool usage with detailed log. Record and publish YouTube Unlisted demo for FG1. Document Sprint Planning, Scrum Meetings (#1, #2), and Sprint Review. (Kiệt leads; all members narrate own parts for demo.)

General Notes:

General Deadline: All UC Diagrams must be completed by 28/06/2026. All UC Specs must be completed by 03/07/2026 (UC Spec 1.6 due 01/07/2026). All UI Prototypes must be completed by 07/07/2026. FG1 full-stack implementation must be completed by 07/07/2026. Video demo by 10/07/2026.

Key reminders from Sprint 2 retrospective:

- Introduce a **shared Mermaid style guide** (node shapes, arrow types, naming conventions) before UC Diagram drafting begins — do not let each member style independently.
 - Use a **shared terminology glossary** (FG numbering, actor names, verb tense) to maintain consistency across all UC Specs authored by different members.
 - Self-learning is now tied directly to implementation tasks — HTML/CSS/JS practice should reinforce Sprint 3 FE work, not run in parallel as a separate track.
-

Roles:

Role	Member
Project Manager	Kiệt
Business Analyst & QA Lead	Linh
Frontend Developer & UI/UX Designer	Triết
Backend Developer & AI Engineer	Quý
Database Engineer & AI Engineer	Dương

Status Reports:

Trần Anh Kiệt

Completed tasks (Sprint 2): Project Plan Sec 1–4 (draft + compile), Vision Doc FG 1.1 & 1.2, Vision Doc FG 5.1 Admin Features, Donor Booking workflow diagram, Spec Kit training evidence, AI Usage Report, Sprint 2 documentation (Planning Report, Scrum Minutes #1 & #2, Review Report).

To-do Tasks:

- Revised Project Plan (Sec 1–4) + Changes.md (Deadline: 23:59, 23/06/2026)
- Revised Vision Doc (all sections) + Changes.md (Deadline: 23:59, 25/06/2026)
- BE setup: Node.js + Python API scaffold (Deadline: 23:59, 26/06/2026)
- UC Diagrams – User Features FG 1.1–1.6 in Mermaid (Deadline: 23:59, 28/06/2026)
- UC Diagrams – System Automations FG 4.1, 4.2, 4.3 in Mermaid (Deadline: 23:59, 28/06/2026)
- UC Diagrams – Admin Features FG 5.1 in Mermaid (Deadline: 23:59, 28/06/2026)
- UC Spec – 1.1 User Account Mgmt + 1.2 Donation Booking & Location Services (Deadline: 23:59, 02/07/2026)
- UC Spec – 4.1 User Automations + 4.2 BC Automations + 4.3 Notification Service (Deadline: 23:59, 03/07/2026)
- UI Prototypes – FG 1.1, 1.2 (Deadline: 23:59, 07/07/2026)
- FG1 Implementation – Backend API + auth logic (Node.js), Spec Kit (Deadline: 23:59, 07/07/2026)
- Video demo FG1 (Deadline: 23:59, 10/07/2026)
- AI Usage Report (Deadline: 23:59, 10/07/2026)
- Sprint 3 documentation (Planning Report, Scrum Minutes #1 & #2, Review Report)

Issues/Obstacles: None

Trần Đức Quý

Completed tasks (Sprint 2): Vision Doc FG 1.3 & 1.4, AI Feature workflow diagram (Mermaid), Spec Kit training evidence, self-learning HTML + CSS + Javascript.

To-do Tasks:

- FE setup: React + Tailwind CSS project scaffold (Deadline: 23:59, 26/06/2026)
- UC Spec – 1.3 Q&A AI (chatbot, eligibility, pre/post guidance, redirection) (Deadline: 23:59, 02/07/2026)
- UC Spec – 1.4 News, Notifications & SOS Emergency Alerts (Deadline: 23:59, 02/07/2026)
- UC Spec – 5.1 Admin Features (Deadline: 23:59, 03/07/2026)
- UI Prototypes – FG 1.3, 1.4, 5.1 (Deadline: 23:59, 07/07/2026)

- FG1 Implementation – Frontend UI + integration (React), Spec Kit, with Linh (Deadline: 23:59, 07/07/2026)

Issues/Obstacles: None

Nguyễn Quốc Dương

Completed tasks (Sprint 2): Vision Doc Sec 6 (NFRs with quantifiable metrics), Vision Doc FG 3.1 SOS Hospital, Spec Kit training evidence, self-learning HTML + CSS + Javascript.

To-do Tasks:

- UC Diagrams – Hospital FG 3.1 in Mermaid (Deadline: 23:59, 28/06/2026)
- DB setup: MongoDB schemas (User, Donation, Campaign, Blood Bag, OTP, Session) (Deadline: 23:59, 28/06/2026)
- UC Spec – 3.1 Emergency SOS Request Mgmt (Hospital) (Deadline: 23:59, 03/07/2026)
- UI Prototypes – FG 3.1 (Deadline: 23:59, 07/07/2026)
- FG1 Implementation – MongoDB schema (Deadline: 23:59, 07/07/2026)

Issues/Obstacles: None

Trần Minh Triết

Completed tasks (Sprint 2): Vision Doc FG 2.1, 2.2, 2.3, 4.1, 4.2, 4.3 (largest content block), SOS Emergency workflow diagram (Mermaid), Spec Kit GitHub Team Repo setup + constitution.md, self-learning HTML + CSS + Javascript.

To-do Tasks:

- UC Diagrams – Blood Center FG 2.1, 2.2, 2.3 in Mermaid (Deadline: 23:59, 28/06/2026)
- UC Spec – 2.1 Campaign & Donor Mgmt (event creation, QR scan, screening) (Deadline: 23:59, 03/07/2026)
- UC Spec – 2.2 Communication & Engagement Mgmt (CMS, broadcast) (Deadline: 23:59, 03/07/2026)
- UC Spec – 2.3 Blood Inventory & Emergency Coordination (Deadline: 23:59, 03/07/2026)
- UI Prototypes – FG 2.1, 2.2, 2.3 (Deadline: 23:59, 07/07/2026)

Issues/Obstacles: None

Trịnh Khánh Linh

Completed tasks (Sprint 2): Vision Doc Sec 1–4, Vision Doc FG 1.5 & 1.6, Spec Kit training evidence, final Vision Document review & compilation (MD + PDF), self-learning HTML + CSS + Javascript.

To-do Tasks:

- UC Spec – 1.6 Community (Fanpage Redirect, smart handling) (Deadline: 23:59, 01/07/2026)
- UC Spec – 1.5 Donation Impact & Tracking (Journey, gamification, badges) (Deadline: 23:59, 03/07/2026)
- UI Prototypes – FG 1.5, 1.6 (Deadline: 23:59, 07/07/2026)
- FG1 Implementation – Frontend UI + integration (React), Spec Kit, with Quý (Deadline: 23:59, 07/07/2026)

Issues/Obstacles: None

Actions:

Action Item	Owner	Deadline
Revised Project Plan (Sec 1–4) + Changes.md	Kiệt	23:59, 23/06/2026
Revised Vision Doc (all sections) + Changes.md	Kiệt	23:59, 25/06/2026
FE setup: React + Tailwind CSS scaffold	Quý	23:59, 26/06/2026
BE setup: Node.js + Python API scaffold	Kiệt	23:59, 26/06/2026
DB setup: MongoDB schemas	Dương	23:59, 28/06/2026
UC Diagrams – User Features FG 1.1–1.6 (Mermaid)	Kiệt	23:59, 28/06/2026
UC Diagrams – Blood Center FG 2.1, 2.2, 2.3 (Mermaid)	Triết	23:59, 28/06/2026
UC Diagrams – Hospital FG 3.1 (Mermaid)	Dương	23:59, 28/06/2026
UC Diagrams – System Automations FG 4.1, 4.2, 4.3 (Mermaid)	Kiệt	23:59, 28/06/2026

Action Item	Owner	Deadline
UC Diagrams – Admin Features FG 5.1 (Mermaid)	Kiệt	23:59, 28/06/2026
UC Spec – 1.6 Community	Linh	23:59, 01/07/2026
UC Spec – 1.1 User Account Mgmt + 1.2 Donation Booking & Location Services	Kiệt	23:59, 02/07/2026
UC Spec – 1.3 Q&A AI	Quý	23:59, 02/07/2026
UC Spec – 1.4 News, Notifications & SOS Emergency Alerts	Quý	23:59, 02/07/2026
UC Spec – 1.5 Donation Impact & Tracking	Linh	23:59, 03/07/2026
UC Spec – 2.1 Campaign & Donor Mgmt	Triết	23:59, 03/07/2026
UC Spec – 2.2 Communication & Engagement Mgmt	Triết	23:59, 03/07/2026
UC Spec – 2.3 Blood Inventory & Emergency Coordination	Triết	23:59, 03/07/2026
UC Spec – 3.1 Emergency SOS Request Mgmt (Hospital)	Dương	23:59, 03/07/2026
UC Spec – 4.1 + 4.2 + 4.3 Automations & Notification Service	Kiệt	23:59, 03/07/2026
UC Spec – 5.1 Admin Features	Quý	23:59, 03/07/2026
UI Prototypes – FG 1.1, 1.2 (Figma/v0/Bolt)	Kiệt	23:59, 07/07/2026
UI Prototypes – FG 1.3, 1.4, 5.1 (Figma/v0/Bolt)	Quý	23:59, 07/07/2026
UI Prototypes – FG 1.5, 1.6 (Figma/v0/Bolt)	Linh	23:59, 07/07/2026
UI Prototypes – FG 2.1, 2.2, 2.3 (Figma/v0/Bolt)	Triết	23:59, 07/07/2026
UI Prototypes – FG 3.1 (Figma/v0/Bolt)	Dương	23:59, 07/07/2026
FG1 Implementation – Backend API + auth logic (Node.js)	Kiệt	23:59, 07/07/2026
FG1 Implementation – Frontend UI + integration (React)	Quý + Linh	23:59, 07/07/2026
FG1 Implementation – MongoDB schema	Dương	23:59, 07/07/2026

Action Item	Owner	Deadline
Video demo FG1 (YouTube Unlisted)	Kiệt	23:59, 10/07/2026
AI Usage Report	Kiệt	23:59, 10/07/2026
Sprint Review Meeting & PA3 submission	All members	12/07/2026

Summary of the meeting:

Today, the team formally opened Sprint 3 by reviewing all PA3 deliverables and reconfirming the scope of tasks that were pre-assigned during Sprint 2's final scrum meeting. The team agreed on the priority order (revised documents first, then UC Diagrams alongside FE/BE/DB scaffold setup, then UC Specs and UI Prototypes in parallel, then FG1 implementation), established concrete deadlines for each deliverable, and distributed UC Diagram and UC Spec assignments across all members by functional group. The team also agreed to circulate a shared Mermaid style guide and terminology glossary before diagram drafting begins, applying the lessons learned from Sprint 2's diagram inconsistency issue.
