

Sprint 3 Planning Report

SPRINT PLANNING REPORT — SPRINT 03

22/06/2026 – 12/07/2026

(Author: Trần Anh Kiệt | Reviewer: Trịnh Khánh Linh | Editor: Trần Anh Kiệt)

Group	Sanguine (Group 05)
Project Name	LifeLine
Course	CSC13002 – Introduction to Software Engineering
Prepared by	Trần Anh Kiệt

1. Information

Student ID	Member	Role	Note
24127287	Trần Anh Kiệt	Project Manager	Present
24127437	Trịnh Khánh Linh	Business Analyst & QA Lead	Present
24127573	Trần Minh Triết	Frontend Developer & UI/UX Designer	Present
24127526	Trần Đức Quý	Backend Developer & AI Engineer	Present
24127349	Nguyễn Quốc Dương	Database Engineer & AI Engineer	Present

Note: All members are expected to contribute across the full stack. Roles indicate primary area of expertise and leadership, not exclusivity. Sprint 3 tasks pre-assigned during Sprint 2's final Scrum Meeting are formally confirmed and tracked in this sprint.

2. Sprint Goals

Date: 20:00, Sunday, June 22nd, 2026

Location: Online (Google Meet)

Host: Trần Anh Kiệt

Deliver revised documents (Changes.md for both Project Plan and Vision Doc), complete Use Case Diagrams and Specifications with UI prototypes for all 14 functional groups,

implement **FG1 – 1.1 User Account Management** end-to-end using Spec Kit, and produce the **v0.1 Alpha** build with a YouTube demo.

3. Sprint Backlog Prioritization

Priority	Task Description
High	A: Revised Project Plan + Vision Doc (2nd submission) + Changes.md
High	B: UC Diagrams (Mermaid) for all 14 FGs across all actor groups
High	B: UC Specifications for all 14 FGs
High	C: UI Prototypes (Figma/v0/Bolt) for all 14 FGs
High	D: FE/BE/DB scaffold setup + FG1 full-stack implementation (Spec Kit)
Medium	E: Video demo – FG1 (YouTube Unlisted)
Medium	E: AI Usage Report & Weekly Report
Medium	E: Meeting minutes documentation (Planning, Scrum #1, Scrum #2, Review)

4. Sprint Task Breakdown

4.1 Revised Documents (2nd Submission)

No.	Description	In-charge	Reviewer
1.1	Revise Project Plan (Sec 1–4) based on TA feedback + produce Changes.md	Kiệt	Linh
1.2	Revise Vision Document (all sections) based on TA feedback + produce Changes.md	Kiệt	Linh

4.2 UC Diagrams (Mermaid)

No.	Description	In-charge	Reviewer
2.1	UC Diagrams – User Features	Kiệt	Triết
2.2	UC Diagrams – Blood Center FG	Triết	Kiệt
2.3	UC Diagrams – Hospital	Dương	Triết
2.4	UC Diagrams – System Automations	Kiệt	Triết

No.	Description	In-charge	Reviewer
2.5	UC Diagrams – Admin Features FG 5.1 (Mermaid)	Kiệt	Triết

4.3 UC Specifications

No.	Description	In-charge	Reviewer
3.1	UC Spec – 1.1 User Account Mgmt; 1.2 Donation Booking & Location Services	Kiệt	Linh
3.2	UC Spec – 1.3 Q&A AI	Quý	Kiệt
3.3	UC Spec – 1.4 News, Notifications & SOS Emergency Alerts	Quý	Kiệt
3.4	UC Spec – 1.5 Donation Impact & Tracking	Linh	Kiệt
3.5	UC Spec – 1.6 Community	Linh	Kiệt
3.6	UC Spec – 2.1 Campaign & Donor Mgmt	Triết	Linh
3.7	UC Spec – 2.2 Communication & Engagement Mgmt	Triết	Linh
3.8	UC Spec – 2.3 Blood Inventory & Emergency Coordination	Triết	Linh
3.9	UC Spec – 3.1 Emergency SOS Request Mgmt (Hospital Features)	Dương	Kiệt
3.10	UC Spec – 4.1 User Automations + 4.2 BC Automations + 4.3 Notification Service	Kiệt	Triết
3.11	UC Spec – 5.1 Admin Features	Quý	Kiệt

4.4 UI Prototypes

No.	Description	In-charge	Reviewer
4.1	UI Prototypes – own UC Specs (FG 1.1, 1.2)	Kiệt	Linh
4.2	UI Prototypes – own UC Specs (FG 1.3, 1.4, 5.1)	Quý	Linh
4.3	UI Prototypes – own UC Specs (FG 1.5, 1.6)	Linh	Triết
4.4	UI Prototypes – own UC Specs (FG 2.1, 2.2, 2.3)	Triết	Linh
4.5	UI Prototypes – own UC Specs (FG 3.1)	Dương	Linh

4.5 Tech Scaffold & FG1 Implementation

No.	Description	In-charge	Reviewer
5.1	FE setup: React + Tailwind CSS project scaffold	Quý	Triết
5.2	BE setup: Node.js + Python API scaffold	Kiệt	Quý
5.3	DB setup: MongoDB schemas (User, Donation, Campaign, Blood Bag, OTP, Session)	Dương	Kiệt
5.4	FG1 Implementation – Backend API + auth logic (Node.js), Spec Kit	Kiệt	Triết
5.5	FG1 Implementation – Frontend UI + integration (React), Spec Kit	Quý, Linh	Kiệt
5.6	FG1 Implementation – MongoDB schema (User, OTP, Session)	Dương	Kiệt

4.6 Video Demo & Reports

No.	Description	In-charge
6.1	Video demo – FG1 (YouTube Unlisted, narrated)	Kiệt (compile) + all members (narrate own part)
6.2	AI Usage Report	Kiệt
6.3	Sprint Planning Report (this document)	Kiệt
6.4	Scrum Meeting Minutes #1 (28/06/2026)	Kiệt
6.5	Scrum Meeting Minutes #2 (05/07/2026)	Kiệt
6.6	Sprint Review Report	Kiệt
6.7	Jira task tracking & screenshots	Kiệt

5. Sprint Schedule

Task	Expected Outcome	22/06	23/06	24/06	25/06	26/06	27/06	28/06	2
Sprint Planning Meeting	Meeting minutes	◆							
Revise Project Plan + Changes.md	Updated plan + Changes.md	◆	◆	◆					
Revise Vision Doc +	Updated vision doc	◆	◆	◆	◆				

Task	Expected Outcome	22/06	23/06	24/06	25/06	26/06	27/06	28/06	2
Changes.md									
UC Diagrams – User FG 1.1–1.6 (Mermaid)	UC diagrams		◆	◆	◆	◆	◆	◆	
UC Diagrams – Blood Center FG 2.1–2.3 + Hospital FG 3.1 (Mermaid)	UC diagrams		◆	◆	◆	◆	◆	◆	
UC Diagrams – System Automations FG 4.1–4.3 (Mermaid)	UC diagrams			◆	◆	◆	◆	◆	
UC Diagrams – Admin Features FG 5.1 (Mermaid)	UC diagrams			◆	◆	◆	◆	◆	
UC Spec – 1.1 User Account Mgmt	UC spec + prototype				◆	◆	◆	◆	
UC Spec – 1.2 Donation Booking & Location	UC spec + prototype				◆	◆	◆	◆	
UC Spec – 1.3 Q&A AI	UC spec + prototype				◆	◆	◆	◆	
UC Spec – 1.4 News, Notifications & SOS Alerts	UC spec + prototype				◆	◆	◆	◆	
UC Spec – 1.5 Donation Impact & Tracking	UC spec + prototype					◆	◆	◆	
UC Spec – 1.6 Community	UC spec + prototype					◆	◆	◆	
UC Spec – 2.1 Campaign & Donor Mgmt	UC spec + prototype					◆	◆	◆	
UC Spec – 2.2 Communication	UC spec + prototype					◆	◆	◆	

Task	Expected Outcome	22/06	23/06	24/06	25/06	26/06	27/06	28/06	2
& Engagement Mgmt									
UC Spec – 2.3 Blood Inventory & Emergency Coordination	UC spec + prototype					◆	◆	◆	
UC Spec – 3.1 Emergency SOS Request (Hospital)	UC spec + prototype					◆	◆	◆	
UC Spec – 4.1 + 4.2 + 4.3 Automations & Notification	UC spec + prototype					◆	◆	◆	
UC Spec – 5.1 Admin Features	UC spec + prototype					◆	◆	◆	
UI Prototypes for all 14 FGs	Prototype screenshots						◆	◆	
FE setup: React + Tailwind CSS scaffold	Project scaffold	◆	◆	◆	◆	◆			
BE setup: Node.js + Python API scaffold	API scaffold	◆	◆	◆	◆	◆			
DB setup: MongoDB schemas	DB schema			◆	◆	◆	◆	◆	
Implement FG1 – 1.1 User Account Mgmt (full-stack, Spec Kit)	Working code + Spec Kit artifacts					◆	◆	◆	
Scrum Meeting #1	Meeting minutes							◆	
Scrum Meeting #2	Meeting minutes								
Video demo – FG1 (YouTube Unlisted)	YouTube link								

Task	Expected Outcome	22/06	23/06	24/06	25/06	26/06	27/06	28/06	2
AI Usage Report + Weekly Report	Reports								
Sprint Review Meeting	Review report								

6. Key Deadlines

Deadline	Task
23:59, 23/06/2026	Revised Project Plan (Sec 1–4) + Changes.md (Kiệt)
23:59, 25/06/2026	Revised Vision Doc (all sections) + Changes.md (Kiệt)
23:59, 28/06/2026	UC Diagrams – User FG 1.1–1.6 (Kiệt)
23:59, 28/06/2026	UC Diagrams – Blood Center FG 2.1, 2.2, 2.3 (Triết)
23:59, 28/06/2026	UC Diagrams – Hospital FG 3.1 (Dương)
23:59, 28/06/2026	UC Diagrams – System Automations FG 4.1, 4.2, 4.3 (Kiệt)
23:59, 28/06/2026	UC Diagrams – Admin Features FG 5.1 (Kiệt)
23:59, 01/07/2026	UC Spec – 1.6 Community (Linh)
23:59, 02/07/2026	UC Spec – 1.1 User Account Mgmt + 1.2 Donation Booking & Location Services (Kiệt)
23:59, 02/07/2026	UC Spec – 1.3 Q&A AI (Quý)
23:59, 02/07/2026	UC Spec – 1.4 News, Notifications & SOS Emergency Alerts (Quý)
23:59, 03/07/2026	UC Spec – 1.5 Donation Impact & Tracking (Linh)
23:59, 03/07/2026	UC Spec – 2.1 Campaign & Donor Mgmt (Triết)

Deadline	Task
23:59, 03/07/2026	UC Spec – 2.2 Communication & Engagement Mgmt (Triết)
23:59, 03/07/2026	UC Spec – 2.3 Blood Inventory & Emergency Coordination (Triết)
23:59, 03/07/2026	UC Spec – 3.1 Emergency SOS Request Mgmt (Dương)
23:59, 03/07/2026	UC Spec – 4.1 + 4.2 + 4.3 Automations & Notification Service (Kiệt)
23:59, 03/07/2026	UC Spec – 5.1 Admin Features (Quý)
23:59, 07/07/2026	UI Prototypes – FG 1.1, 1.2 (Kiệt); FG 1.3, 1.4, 5.1 (Quý); FG 1.5, 1.6 (Linh); FG 2.1, 2.2, 2.3 (Triết); FG 3.1 (Dương)
23:59, 07/07/2026	FG1 Implementation – BE (Kiệt), FE (Quý + Linh), DB (Dương)
23:59, 10/07/2026	Video demo FG1 – YouTube Unlisted (Kiệt compile + all narrate)
23:59, 10/07/2026	AI Usage Report (Kiệt)
12/07/2026	Sprint Review Meeting & PA3 submission

7. Task Owner Summary

Task	Owner	Reviewer
Revised Project Plan + Changes.md	Kiệt	Linh
Revised Vision Doc + Changes.md	Kiệt	Linh
UC Diagrams – User Features (FG 1.1–1.6)	Kiệt	Triết
UC Diagrams – Blood Center FG 2.1, 2.2, 2.3	Triết	Kiệt
UC Diagrams – Hospital FG 3.1	Dương	Triết
UC Diagrams – System Automations FG 4.1, 4.2, 4.3	Kiệt	Triết
UC Diagrams – Admin Features FG 5.1	Kiệt	Triết
UC Spec – 1.1 User Account Mgmt + 1.2 Donation Booking & Location Services	Kiệt	Linh
UC Spec – 1.3 Q&A AI	Quý	Kiệt
UC Spec – 1.4 News, Notifications & SOS Emergency Alerts	Quý	Kiệt

Task	Owner	Reviewer
UC Spec – 1.5 Donation Impact & Tracking	Linh	Kiệt
UC Spec – 1.6 Community	Linh	Kiệt
UC Spec – 2.1 Campaign & Donor Mgmt	Triết	Linh
UC Spec – 2.2 Communication & Engagement Mgmt	Triết	Linh
UC Spec – 2.3 Blood Inventory & Emergency Coordination	Triết	Linh
UC Spec – 3.1 Emergency SOS Request Mgmt (Hospital)	Dương	Kiệt
UC Spec – 4.1 + 4.2 + 4.3 Automations & Notification Service	Kiệt	Triết
UC Spec – 5.1 Admin Features	Quý	Kiệt
UI Prototypes – FG 1.1, 1.2	Kiệt	Linh
UI Prototypes – FG 1.3, 1.4, 5.1	Quý	Linh
UI Prototypes – FG 1.5, 1.6	Linh	Triết
UI Prototypes – FG 2.1, 2.2, 2.3	Triết	Linh
UI Prototypes – FG 3.1	Dương	Linh
FE scaffold (React + Tailwind CSS)	Quý	Triết
BE scaffold (Node.js + Python API)	Kiệt	Quý
DB scaffold (MongoDB schemas)	Dương	Kiệt
FG1 Implementation – Backend	Kiệt	Triết
FG1 Implementation – Frontend	Quý + Linh	Kiệt
FG1 Implementation – Database	Dương	Kiệt
Video demo FG1 (YouTube Unlisted)	Kiệt (compile) + all (narrate)	Linh
AI Usage Report	Kiệt	—
Sprint Planning Report	Kiệt	Linh
Scrum Meeting Minutes (#1, #2)	Kiệt	Linh
Sprint Review Report	Kiệt	Linh
Jira task tracking & screenshots	Kiệt	—

8. PA3 Deliverables Checklist

#	Deliverable	Format	Owner
1	Changes.md (Project Plan revisions)	MD	Kiệt
2	Revised Project Plan (2nd submission)	MD + PDF	Kiệt
3	Changes.md (Vision Doc revisions)	MD	Kiệt
4	Revised Vision Document (2nd submission)	MD + PDF	Kiệt
5	UC Model – UC Diagrams for all 14 FGs (Mermaid)	MD + PDF	All members
6	UC Specifications for all 14 FGs + prototype screenshots	MD + PDF	All members (Linh compiles)
7	Source code FG1 – 1.1 User Account Mgmt (no node_modules)	Git repo	Kiệt + Triết + Dương
8	Spec Kit artifacts (generated by Spec Kit for FG1)	MD files in /src	Kiệt + Triết + Dương
9	Video demo FG1 (YouTube Unlisted link)	URL	Kiệt (all narrate)
10	AI Usage Report	MD + PDF	Kiệt
11	Sprint Planning Report (this document)	MD + PDF	Kiệt
12	Scrum Meeting Minutes (#1, #2)	MD + PDF	Kiệt
13	Sprint Review Report	MD + PDF	Kiệt
14	Jira task board screenshots	PNG/PDF	Kiệt
15	Git log (commit history)	Screenshot / exported log	Kiệt