

Sprint 2 Planning Meeting Minutes

==== [15:00 - 08/06/2026] Sprint Planning =====

(Author: Trần Anh Kiệt | Reviewer: Trịnh Khánh Linh | Editor: Trần Anh Kiệt)

Team members present:

- Trần Anh Kiệt
- Trần Đức Quý
- Nguyễn Quốc Dương
- Trần Minh Triết
- Trịnh Khánh Linh

Team members late:

- Trần Đức Quý (15 minutes late)
 - Nguyễn Quốc Dương (15 minutes late)
-

Priorities:

A: Project Plan – Draft initial version covering Introduction, Project Overview, Project Organization (team structure + risk management ≥ 3 risks), and Project Plan (sprint schedule, build plan). Must be consistent with Jira board. (Assigned to Kiệt lead + all members for risk management input.)

B: Vision Document – Prepare initial version covering all 6 sections: Introduction, Positioning (Problem Statement + Product Position), Stakeholder & User Descriptions, Product Overview, Product Features (all 12 FGs, 3–5 sentences each, + 1–2 Mermaid workflow diagrams), and Non-Functional Requirements (quantifiable). (Assigned to all members by FG.)

C: Spec Kit Initialization – Each member sets up GitHub repo with Spec Kit, runs init commands, generates `constitution.md` and other init files inside `/src`. All members complete YouTube training and submit evidence. (Assigned to all members individually.)

D: AI Usage Report & Weekly Report – Declare AI tool usage with detailed log if used. Document Sprint Planning, Scrum Meetings (#1, #2), and Sprint Review. Include Jira screenshots. (Assigned to Kiệt.)

General Notes:

General Deadline: All core drafts (Project Plan, Vision Doc features) should be completed by end of Week 3 (14/06/2026) to allow time for review and compilation.

Key requirement from PA2: For each Vision Doc feature, write a paragraph (3–5 sentences) describing what the feature does, why it is needed, and who benefits. Do not merely list feature names. NFRs must be quantifiable (e.g., "page load time < 2 seconds").

Roles:

Role	Member
Project Manager	Kiệt
Business Analyst (BA)	Linh
Frontend + UI/UX Designer	Triết
Backend	Quý + Kiệt
AI	Dương + Quý
Database	Dương
Tester + QA	Linh

Status Reports:

Trần Anh Kiệt

Completed tasks (Sprint 1): Sprint Planning Report, Scrum Meeting Minutes, Sprint Review Report, Existing App Survey Part 1, Tools Setup (Jira, GitHub), Sec 3 FGs 1.1–1.2.

To-do Tasks:

- Draft Project Plan – Sections 1, 2, 3, 4 (Deadline: 23:59, 12/06/2026)
- Vision Doc – Features: FG 1.1 User Account Mgmt, FG 1.2 Donation Booking & Location Services (Deadline: 23:59, 14/06/2026)
- Vision Doc – Workflow Diagrams: Donor Booking flow in Mermaid (Deadline: 23:59, 14/06/2026)
- Spec Kit GitHub setup + constitution.md (Deadline: 23:59, 14/06/2026)
- AI Usage Report (Deadline: 23:59, 20/06/2026)

Issues/Obstacles: None

Trần Đức Quý

Completed tasks (Sprint 1): Outline survey report on app/website features, Final survey report, Proposal – Sec 3 FG 1.3 Q&A AI & FG 1.4 Notifications, Sec 5 AI-Powered Feature refinement, Finalized & compiled Project Proposal.

To-do Tasks:

- Vision Doc – Features: FG 1.3 Q&A AI, FG 1.4 News & Notifications (Deadline: 23:59, 14/06/2026)
- Vision Doc – Workflow Diagrams: AI Feature flow in Mermaid (Deadline: 23:59, 14/06/2026)
- Spec Kit GitHub setup + constitution.md (Deadline: 23:59, 14/06/2026)
- Spec Kit training evidence submission
- Self Learning: HTML + CSS + Javascript (Deadline: 23:59, 14/06/2026)

Issues/Obstacles: None

Nguyễn Quốc Dương

Completed tasks (Sprint 1): Proposal outlines, Proposal – Sec 3, FG 3.1 Emergency SOS Request Management, Sec 6–10 (Development Tools, Cost, Risk, Success Metrics, Testing), Advisory Teacher Meeting support.

To-do Tasks:

- Vision Doc – Features: FG 3.1 SOS Hospital (Deadline: 23:59, 14/06/2026)
- Vision Doc – Section 6: Non-Functional Requirements (Deadline: 23:59, 12/06/2026)
- Spec Kit GitHub setup + constitution.md (Deadline: 23:59, 14/06/2026)
- Spec Kit training evidence submission
- Self Learning: HTML + CSS + Javascript (Deadline: 23:59, 14/06/2026)

Issues/Obstacles: None

Trần Minh Triết

Completed tasks (Sprint 1): Existing App Survey Part 2, Proposal – Sec 3 FG 2.1–2.3 Blood Donation Center FGs, FG 4.1 & 4.2 System Automation groups.

To-do Tasks:

- Vision Doc – Features: FG 2.1 Campaign & Donor Mgmt, FG 2.2 Communication & Engagement Mgmt, FG 2.3 Blood Inventory & Emergency Coordination Mgmt (Deadline: 23:59, 14/06/2026)
- Vision Doc – Features: FG 4.1 User Automations, FG 4.2 BC Automations (Deadline: 23:59, 14/06/2026)
- Vision Doc – Workflow Diagrams: SOS Emergency flow in Mermaid (Deadline: 23:59, 14/06/2026)
- Spec Kit GitHub setup + constitution.md (Deadline: 23:59, 14/06/2026)
- Spec Kit training evidence submission
- Self Learning: HTML + CSS + Javascript (Deadline: 23:59, 14/06/2026)

Issues/Obstacles: None

Trịnh Khánh Linh

Completed tasks (Sprint 1): Team Contract, Google Form for user survey, User survey response analysis, Proposal – Sec 1 Introduction, Sec 2 Target Users & Environments, Sec 3 FGs 1.5–1.6, Proposal finalization & compilation.

To-do Tasks:

- Vision Doc – Section 1: Introduction (Deadline: 23:59, 12/06/2026)
- Vision Doc – Section 2: Positioning (Problem Statement + Product Position Statement) (Deadline: 23:59, 12/06/2026)
- Vision Doc – Section 3: Stakeholder and User Descriptions (incl. alternatives & competition) (Deadline: 23:59, 12/06/2026)
- Vision Doc – Section 4: Product Overview (Deadline: 23:59, 12/06/2026)
- Vision Doc – Features: FG 1.5 Donation Impact & Tracking, FG 1.6 Community (Deadline: 23:59, 14/06/2026)
- Review & compile final Vision Document (Deadline: 18/06/2026)
- Spec Kit GitHub setup + constitution.md (Deadline: 23:59, 14/06/2026)
- Spec Kit training evidence submission
- Self Learning: HTML + CSS + Javascript (Deadline: 23:59, 14/06/2026)

Issues/Obstacles: None


Actions:

Action Item	Owner	Deadline
Draft Project Plan – Sections 1, 2, 3, 4	Kiệt	23:59, 12/06/2026
Vision Doc Sec 1–4 (Intro, Positioning, Stakeholders, Product Overview)	Linh	23:59, 12/06/2026
Vision Doc Sec 6 – Non-Functional Requirements	Dương	23:59, 12/06/2026
Vision Doc Sec 5 – Features: FG 1.1, 1.2	Kiệt	23:59, 14/06/2026
Vision Doc Sec 5 – Features: FG 1.3, 1.4	Quý	23:59, 14/06/2026
Vision Doc Sec 5 – Features: FG 1.5, 1.6	Linh	23:59, 14/06/2026
Vision Doc Sec 5 – Features: FG 2.1, 2.2, 2.3, 4.1, 4.2	Triết	23:59, 14/06/2026
Vision Doc Sec 5 – Features: FG 3.1	Dương	23:59, 14/06/2026
Vision Doc – Workflow Diagrams (Mermaid)	Kiệt (Booking), Quý (AI Feature), Triết (SOS)	23:59, 14/06/2026
Spec Kit setup + constitution.md + training evidence	All members individually	23:59, 14/06/2026
Self Learning: HTML + CSS + Javascript	All members individually	23:59, 14/06/2026
Review & compile final Vision Document	Linh	18/06/2026
AI Usage Report	Kiệt	23:59, 20/06/2026
Sprint Review Meeting & PA2 submission	All members	21/06/2026

Summary of the meeting:

Today, the team discussed and agreed on the priority level of PA2 tasks, reviewed the PA2 requirements document in detail, established clear deadlines for each deliverable, assigned Vision Document feature sections to each member by functional group, confirmed Spec Kit initialization and training responsibilities for all members individually, assigned self-learning task for all members and reminded the team that Vision Document feature descriptions must be written in full paragraphs (3–5 sentences) and NFRs must be quantifiable — not vague statements.

Picture of meeting:



Screenshot of all tasks

