

Sprint 2 Review Report

SPRINT REVIEWING REPORT — SPRINT 02

08/06/2026 – 21/06/2026

(Author: Trần Anh Kiệt | Reviewer: Trịnh Khánh Linh | Editor: Trần Anh Kiệt)

Group	Sanguine (Group 05)
Project Name	LifeLine
Course	CSC13002 – Introduction to Software Engineering
Prepared by	Trần Anh Kiệt

1. Information

- **Date:** 20:00, Sunday, June 21st, 2026
- **Location:** Online (Google Meet)
- **Host:** Trần Anh Kiệt

Student ID	Member	Role	Note
24127287	Trần Anh Kiệt	Project Manager	Present
24127437	Trịnh Khánh Linh	Business Analyst & QA Lead	Present
24127573	Trần Minh Triết	Frontend Developer & UI/UX Designer	Present
24127526	Trần Đức Quý	Backend Developer & AI Engineer	Present
24127349	Nguyễn Quốc Dương	Database Engineer & AI Engineer	Present

2. Sprint Retrospective Summary

Sprint Goal	Status	Assessment
Project Plan (Sec 1–4: Introduction, Overview, Organization, Plan)	Completed	Drafted and finalized by Kiệt, consistent with the Jira board; compiled into final MD + PDF by 18/06/2026 as scheduled.
Vision Document (6 sections, all 14 FGs,	Completed	All members delivered 3–5 sentence paragraph descriptions for their assigned

Sprint Goal	Status	Assessment
quantifiable NFRs)		Functional Groups by 14/06/2026; Section 6 NFRs written with quantifiable metrics; final document reviewed and compiled by Linh into MD + PDF by 18/06/2026.
Vision Doc Workflow Diagrams (Mermaid): Donor Booking, AI Feature, SOS Emergency	Completed	All three workflow diagrams completed on schedule by their respective owners (Kiệt, Quý, Triết) and integrated into the final Vision Document.
Spec Kit Initialization (GitHub repo, init commands, constitution.md)	Completed	All members individually set up Spec Kit on GitHub; the shared Team Repo and constitution.md were additionally set up by Triết by 15/06/2026.
Spec Kit Training & Evidence Submission	Completed	All 5 members completed the official YouTube training and submitted evidence by 14/06/2026.
Self-Learning: HTML + CSS + JavaScript	Completed	All members continued self-learning throughout the sprint, on track by the 21/06/2026 deadline.
AI Usage Report	Completed	Compiled by Kiệt by 20/06/2026, based on parsed exported AI conversation logs documenting tool usage across the sprint.
Sprint Documentation (Planning Report, Scrum Meeting Minutes #1 & #2, Review Report)	Completed	All authored by Kiệt, reviewed by Linh, with no missed submissions.

Note: During Scrum Meeting #2 (18/06/2026), the Project Manager pre-assigned a set of Sprint 3 (PA3) tasks — UC Diagrams, UC Specifications, UI Prototypes, FE/BE/DB scaffold setup, and the FG1.1 implementation — to give the team a head start. These fall outside the PA2 scope and were **not** completed within Sprint 2; they are carried forward and tracked as Sprint 3 priorities in Section 8 below.

3. Observed Challenges

Early Sprint 3 task assignment blurred PA2/PA3 boundaries: To maximize lead time given the tight two-week sprint cycle, the Project Manager assigned a large batch of Sprint 3 (PA3) tasks — UC Diagrams, UC Specs, UI Prototypes, and FE/BE/DB scaffolding — during the final Scrum Meeting of Sprint 2, before PA2 deliverables were fully compiled. While this gave the team a head start, it created some ambiguity about which tasks strictly belonged to the current sprint's scope versus the next.

Consistency across a 14-FG, 5-author Vision Document: Even with the writing templates carried over from Sprint 1's lessons learned, minor inconsistencies in terminology, FG

numbering references, and verb tense still surfaced when Linh compiled the final document, requiring an additional proofreading pass before submission.

Styling alignment across three independently authored Mermaid diagrams: The Donor Booking, AI Feature, and SOS Emergency workflow diagrams were each authored by a different member (Kiệt, Quý, Triết) without a shared visual convention, resulting in inconsistent node shapes and styling that needed to be reconciled during final review.

Self-learning task competing with peak documentation load: The HTML + CSS + JavaScript self-learning task ran in parallel with the heaviest documentation week of the sprint (12/06–14/06), causing some members to push self-learning progress closer to the 21/06/2026 deadline.

4. Cause Analysis and Adaptive Actions

Problem	Root Cause	Adaptive Action for Sprint 3
Early Sprint 3 task assignment blurred PA2/PA3 boundaries	PM front-loaded next-sprint assignments during the last Sprint 2 scrum meeting rather than waiting for a dedicated Sprint 3 Planning Meeting.	Hold a formal Sprint 3 Planning Meeting to reconfirm PA3 scope, priorities, and Jira backlog before implementation begins, even when tasks were informally previewed earlier.
Consistency across a 14-FG, 5-author Vision Document	Sprint 1's templates standardized structure but not shared terminology, FG naming, or tense conventions across authors.	Introduce a shared style/terminology glossary (feature naming, FG numbering, verb tense) alongside the writing template for future multi-author documents (e.g., SRS/SDD, UC Specs).
Styling alignment across three independently authored Mermaid diagrams	No shared visual convention (node shapes, colors, arrow types) was distributed before diagram drafting began.	Define and circulate a Mermaid style guide before Sprint 3 UC Diagram work begins across all members.
Self-learning task competing with peak documentation load	Self-learning milestones were scheduled to run the full sprint length but overlapped with the most document-intensive week, causing deprioritization.	Tie self-learning progress directly to Sprint 3 FE/BE implementation tasks so practice reinforces real deliverables instead of competing with documentation deadlines.

5. Sprint 2 Deliverables — Final Checklist

#	Deliverable	Status	Owner
1	Project Plan (MD + PDF)	Completed	Kiệt
2	Vision Document (all 14 FGs, 3 workflow diagrams)	Completed	Linh (compile), All (content)
3	Spec Kit artifacts (constitution.md + init files)	Completed	All members individually; Triết (Team Repo)
4	Spec Kit training evidence	Completed	All members
5	AI Usage Report	Completed	Kiệt
6	Sprint Planning Report	Completed	Kiệt
7	Scrum Meeting Minutes (#1, #2)	Completed	Kiệt
8	Sprint Review Report (this document)	Completed	Kiệt
9	Jira task board screenshots	Completed	Kiệt
10	Git log (commit history)	Completed	Kiệt

6. Lessons Learned

- **Terminology and style glossaries matter as much as structural templates:** Sprint 1's structural templates prevented major formatting rework, but Sprint 2 showed that terminology and naming consistency across a 5-author, 14-FG document still need explicit guardrails, not just section templates.
- **Previewing next-sprint tasks boosts velocity but must stay clearly labeled:** Assigning Sprint 3 tasks during the final Sprint 2 scrum meeting gave the team a useful head start, but it must be clearly separated from the current sprint's deliverables and followed up with a dedicated planning session to avoid scope ambiguity.
- **Visual conventions should be defined before diagramming starts, not after:** Three independently styled Mermaid diagrams required a reconciliation pass at compile time; agreeing on shape/color/arrow conventions upfront would eliminate this rework.
- **Direct English drafting continued to pay off:** Following Sprint 1's lesson to draft directly in English, the team spent noticeably less time on translation and editing overhead this sprint, validating the change.
- **Asynchronous Jira check-ins improved tracking accuracy:** Both Sprint 2 scrum meetings reported zero blockers and all deadlines met on schedule, validating the daily async check-in habit adopted after Sprint 1.

7. Individual Performance Summary

Member	Tasks Completed	Quality Assessment
Trần Anh Kiệt	Project Plan Sec 1–4 (draft + compile), Vision Doc FG 1.1 & 1.2, Vision Doc FG 5.1 Admin Features, Donor Booking workflow diagram, Spec Kit training evidence, AI Usage Report, Sprint 2 documentation	Delivered all PM and content deliverables on schedule. Proactively pre-assigned Sprint 3 tasks to maximize team lead time, though this should be paired with a more formally separated Sprint 3 planning cadence going forward.
Trịnh Khánh Linh	Vision Doc Sec 1–4, Vision Doc FG 1.5 & 1.6, Spec Kit training evidence, final Vision Document review & compilation (MD + PDF)	Delivered foundational Vision Doc sections ahead of the 12/06 deadline and successfully compiled the final multi-author Vision Document, resolving terminology and formatting inconsistencies before submission.
Trần Minh Triết	Vision Doc FG 2.1, 2.2, 2.3, 4.1, 4.2, 4.3 (largest content block), SOS Emergency workflow diagram, Spec Kit GitHub Team Repo setup + constitution.md, self-learning	Took ownership of the largest functional-group content block and delivered a fully configured shared Spec Kit repository ahead of schedule; well-positioned to lead Sprint 3 frontend and UC diagram work.
Trần Đức Quý	Vision Doc FG 1.3 & 1.4, AI Feature workflow diagram, Spec Kit training evidence, self-learning	Delivered assigned feature write-ups and diagram on time with no reported blockers; ready to move into Sprint 3 backend and AI implementation tasks.
Nguyễn Quốc Dương	Vision Doc Sec 6 (NFRs), Vision Doc FG 3.1, Spec Kit training evidence, self-learning	Delivered the NFR section with properly quantifiable metrics as required, along with consistent, on-time completion of all other assigned Sprint 2 tasks.

8. Sprint 3 Readiness

The team enters Sprint 3 (PA3 — 22/06/2026 onward) with all PA2 deliverables submitted. Several PA3 tasks were pre-assigned during Sprint 2's final scrum meeting but remain incomplete and are the immediate priorities carried into Sprint 3:

- **UC Diagrams (Mermaid)** — for all 14 FGs, distributed across Kiệt, Quý, Dương, and Triết
- **UC Specifications** — for all 14 FGs, distributed across the same owners

- **UI Prototypes** (Figma/v0/Bolt) — for all 14 FGs, owned by Quý and Triết
- **Backend scaffold** — Node.js + Python AI API setup (Kiệt)
- **Database scaffold** — MongoDB schemas for User, Donation, Campaign, Blood Bag (Dương)
- **Frontend scaffold** — React + Tailwind CSS project setup (Linh)
- **Implement FG1.1 User Account Management** — full-stack + Spec Kit (Kiệt, Triết, Dương)
- **AI Usage Report & Video Demo (FG1, YouTube Unlisted)** — (Kiệt + all members)

A dedicated Sprint 3 Planning Meeting will be held to formally reconfirm scope, priorities, and Jira backlog alignment for these carried-over items before implementation resumes.