

SPRINT REVIEWING REPORT — SPRINT 01

25/05/2026 – 06/06/2026

(Author: Trần Anh Kiệt | Reviewer: Trịnh Khánh Linh | Editor: Trần Anh Kiệt)

Group	Sanguine (Group 05)
Project Name	LifeLine
Course	CSC13002 – Introduction to Software Engineering
Prepared by	Trần Anh Kiệt

1. Information

- **Date:** 19:00, Sunday, June 6th, 2026
- **Location:** Online (Google Meet)
- **Host:** Trần Anh Kiệt

Student ID	Member	Role	Note
24127287	Trần Anh Kiệt	Project Manager	Present
24127437	Trịnh Khánh Linh	Business Analyst & QA Lead	Present
24127573	Trần Minh Triết	Frontend Developer & UI/UX Designer	Present
24127526	Trần Đức Quý	Backend Developer & AI Engineer	Present
24127349	Nguyễn Quốc Dương	Database Engineer & AI Engineer	Present

2. Sprint Retrospective Summary

Sprint Goal	Status	Assessment
Group Registration & Development Tools Setup	Completed	Jira board, GitHub repository, Messenger group, and all AI coding accounts (GitHub Copilot for Students, Cursor) were configured on time.

Sprint Goal	Status	Assessment
Existing App/Website Survey Report	Completed	Three platforms surveyed in depth: App Hiện Máu , Giọt Máu Vàng App , and Website Giọt Máu Vàng . Includes a Synthesis & Comparative Analysis section with a Unified Comparison Matrix and LifeLine's strategic positioning.
User Survey (Google Form) & Analysis	Completed	Google Form created and distributed; responses analyzed and compiled into the survey report, covering key findings on eligibility uncertainty, AI interest, and convenience preferences.
Team Contract	Completed	Formal document covering team roles, communication plan, Git workflow, coding standards, accountability, decision-making, and conflict resolution processes.
Project Proposal	Completed	Full proposal written with 12 functional groups across 4 feature categories (User, Blood Center, Hospital, System), AI-powered feature description, system user roles table, and project introduction.
Spec Kit Self-Learning	Completed	All members independently researched Spec Kit, set it up, and produced individual documentation files summarizing their findings.
1st Advisory Teacher Meeting	Completed	Presentation/documentation summarizing feature contents prepared and delivered on 03/06/2026.

3. Observed Challenges

Coordination overhead from distributed writing: Because the Project Proposal was split across 5 members writing simultaneously in different environments, merging all sections into a single cohesive Markdown document required multiple rounds of reformatting, style standardization, and proofreading. Inconsistencies in heading levels, table formatting, and naming conventions were frequent. Some team's members were not used to writing reports in English first, so they wrote in Vietnamese and translated to English, which took a lot of time editing and formatting.

Misunderstood scope for the Project Proposal: The team faced difficulties during the proposal writing process due to a misunderstanding of the exact requirements. Instead of keeping the feature descriptions concise as required for PA1, we initially overwrote them by including excessive details and specifications that actually belong to the PA2 scope. This misalignment forced the team to repeatedly revise and scale back the content, which consumed a significant amount of valuable time during the preparation phase.

Mermaid diagram and PDF export compatibility: Exporting documents from Markdown to PDF while preserving Mermaid diagram rendering and table layouts was time-consuming. The problem was that the Mermaid diagram only compiled and displayed in Markdown source document, but when they were compiled to PDF, the diagram couldn't be displayed. Therefore, several formatting passes were needed to ensure the final deliverable displayed correctly.

Conflicting schedules and task distribution: Another major obstacle was the conflicting daily schedules among team members. Since some members had significantly different availability compared to the rest of the team, evenly distributing the workload and setting synchronized short-term deadlines proved to be highly challenging, which occasionally slowed down our collaborative workflow.

Inconsistent Jira status updates and inaccurate work logging: Team members frequently forgot to transition their assigned tasks across the correct Jira pipeline stages (from *To Do* to *In Progress*, *In Review*, and finally *Done*). Consequently, the recorded work logs and timestamps in Jira did not accurately reflect the actual execution time, making it difficult to track real progress and measure the team's true velocity.

4. Cause Analysis and Adaptive Actions

Problem	Root Cause	Adaptive Action for Sprint 2
Coordination and formatting overhead from distributed writing	Members wrote simultaneously in different environments, lacked standard styles, and drafted in Vietnamese before translating to English.	Standardize a single documentation tool (e.g., Obsidian or VS Code) and distribute templates before assigning tasks. Mandate drafting directly in English to eliminate translation overhead.
Misunderstood scope for the Project Proposal	Misinterpreted PA1 requirements, leading to excessive PA2-level details instead of keeping feature descriptions concise.	Clarify exact PA requirements and establish strict scope boundaries for each section during Sprint Planning before any drafting begins.
Mermaid diagram and PDF export compatibility issues	Mermaid diagrams compiled in the Markdown source but failed to render during PDF export due to unstandardized export pipelines.	Define and test a unified Markdown-to-PDF pipeline (e.g., specific VS Code extensions or exporting as SVG from Mermaid Live Editor) at the start of the sprint.
Conflicting schedules and	Members had significantly different daily availability, making synchronous short-	Transition to an asynchronous collaborative workflow. Leverage energy-based scheduling to allow

Problem	Root Cause	Adaptive Action for Sprint 2
delayed task distribution	term deadlines and even workload distribution highly challenging.	members to complete analytical/coding tasks during their individual peak hours.
Inconsistent Jira status transitions and inaccurate work logging	Members are not habituated to real-time task tracking, and there is no strict enforcement or daily reminder system in place during execution.	Enforce a mandatory daily asynchronous check-in on Discord where members confirm their Jira board updates. The Project Manager will also briefly audit the board at the end of each day.

5. Sprint 1 Deliverables — Final Checklist

#	Deliverable	Status	Owner
1	Project Proposal (MD + PDF)	Completed	Linh + Quý (compile), All (content)
2	Existing App/Website Survey Report (MD + PDF)	Completed	Quý (final), Kiệt + Triết (content), Dương (synthesis)
3	Team Contract (MD + PDF)	Completed	Linh
4	GitHub Repository (folder structure)	Completed	Kiệt
5	Jira task board screenshots	Completed	Kiệt
6	AI coding account registration evidence	Completed	All members
7	Spec Kit self-learning documentation	Completed	All members individually
8	Sprint Planning Report	Completed	Kiệt
9	Scrum Meeting Minutes #1 (01/06/2026)	Completed	Kiệt
10	Scrum Meeting Minutes #2 (04/06/2026)	Completed	Kiệt
11	Sprint Review Report (this document)	Completed	Kiệt

6. Lessons Learned

- **Define strict scope and templates before drafting:** The most costly rework in Sprint 1 stemmed from misinterpreting the PA1 requirements (overwriting into PA2 territory) and drafting without a unified structure. Establishing strict scope boundaries and distributing mandatory formatting templates during Sprint Planning prevents excessive detailing and accelerates consistency across a multi-author document.
- **Draft directly in the target language:** Writing reports in Vietnamese and subsequently translating them to English introduced massive formatting and editing overhead. Mandating direct drafting in English saves significant time during the integration and proofreading phases.
- **Standardize tools and export pipelines early:** Exporting documents from Markdown to PDF while preserving Mermaid diagram rendering proved unexpectedly time-consuming. Defining and testing a unified toolchain (e.g., standardizing on Obsidian or VS Code with specific PDF preview extensions) at the very start of the sprint prevents last-minute formatting scrambles.
- **Embrace asynchronous workflows strategically:** Conflicting daily schedules made synchronous short-term deadlines and even task distribution highly difficult. Transitioning to an asynchronous model where team members align their heavy analytical or coding tasks with their peak mental energy windows ensures steady progress. Explicit Jira handoff signals (To Do → In Progress → In Review → Done) are crucial to making this parallel workflow succeed without constant meetings.
- **Provide shared starting points for self-learning:** Asking all members to independently research new tools like Spec Kit without a baseline led to varying levels of setup success and comprehension. Allocating a 10-minute team walkthrough or providing pinned reference documentation before assigning individual technical research ensures everyone starts on the same page and reduces variance in output quality.

7. Individual Performance Summary

Member	Tasks Completed	Quality Assessment
Trần Anh Kiệt	Tools setup, App Survey (Part 1), Proposal Sec 3 (FG1 & FG2), Proposal Sec 5 (Project Org), Sprint Planning & Meeting Reports	Delivered all assigned sections on time. However, as PM, needs to enforce writing templates and strict Jira status tracking earlier in the sprint to prevent team rework.
Trịnh Khánh Linh	Team Contract, Google Form creation, Survey analysis, Proposal Sec 1	Handled the highest document volume efficiently and delivered excellent survey analysis. Highly

Member	Tasks Completed	Quality Assessment
	& 2, Proposal Sec 3 (FG5 & FG6), 1st FM presentation, Final proposal compilation	receptive to feedback and very quick to implement changes or correct errors in the reports.
Trần Minh Triết	App Survey (Part 2), Proposal Sec 3 (FG7, FG8, FG9, FG11, FG12), Sec 3 review with Dương	Consistent delivery; functional group write-ups were well-structured after template introduction. Quality was strong, though early drafts required extra editing overhead due to translating from Vietnamese to English instead of drafting directly in English. Highly receptive to feedback and very quick to implement changes or correct errors in the reports.
Trần Đức Quý	App Survey outline + final report, Proposal Sec 3 (FG3 & FG4), Proposal Sec 4 (AI Feature refinement), Final proposal compilation	Produced a well-researched Survey Report quickly, setting a good pace for the team. Still related heavily to AI in writing report, which causes some troubles when checking the original report's comprehensiveness.
Nguyễn Quốc Dương	Proposal outline, Proposal Sec 3 (Hospital FGs), Proposal Sec 6–10 (Dev Tools, Cost, Risk, Success Metrics, Testing), Sec 3 review with Triết, 1st FM presentation	Covered the highest number of proposal sections single-handedly; Sec 6–10 were comprehensive, Still related heavily to AI in writing report. Delivered all assigned sections all ahead of deadlines, but the documents were not well structured.

8. Sprint 2 Readiness

The team enters Sprint 2 (PA2 — 08/06/2026 to 21/06/2026) with all PA1 deliverables submitted. Key focus areas for the next sprint:

- **Project Plan** — Intro, Overview, Project Organization, Schedule, Build Plan (lead: Kiệt)
- **Vision Document** — All 12 FGs described in 3–5 sentences each, with Stakeholders, NFR, and Mermaid workflow diagrams
- **Spec Kit Initialization** — Each member sets up Spec Kit on the GitHub repo and runs init commands; `constitution.md` to be generated
- **AI Usage Report** — First submission (lead: Kiệt)