

UNIVERSITY OF SCIENCE

Faculty of Information Technology

TEAM CONTRACT

CSC13002 – Introduction to Software Engineering

Project Name: LifeLine

Group Name: Sanguine - Group 05

Academic Year: 2025–2026

Ho Chi Minh City, 2026

Revision History

Date	Version	Description	PIC
31/05/2026	1.0	Initial version of the Team Contract, including team information, roles and responsibilities, working agreements, decision-making process, and project collaboration rules.	Author: Trịnh Khánh Linh Reviewer: Trần Anh Kiệt Editor: Trịnh Khánh Linh

Contents

1	Team Information	4
2	Team Roles and Responsibilities	4
3	Communication plan	5
3.1	Communication tools	5
3.2	Meeting schedule	5
3.3	Response time	5
4	Work schedule and deadlines	5
5	Code and documentation standards	6
5.1	Coding standards	6
5.2	Git workflow	6
5.3	Code review	7
5.4	Documentation standards	7
6	Accountability and performance	7
6.1	Consequences	7
7	Decision-making process	8
8	Conflict resolution	8
9	Review and update process	8
10	Agreement	9

1 Team Information

No.	Student ID	Full Name	Email	Phone
1	24127287	Trần Anh Kiệt	takiet2410@clc.fitus.edu.vn	0395670040
2	24127349	Nguyễn Quốc Dương	nqduong2416@clc.fitus.edu.vn	0964768457
3	24127437	Trịnh Khánh Linh	tklinh2423@clc.fitus.edu.vn	0975337582
4	24127526	Trần Đức Quý	tdquy2421@clc.fitus.edu.vn	0356977101
5	24127573	Trần Minh Triết	tmtriet2406@clc.fitus.edu.vn	0945789537

2 Team Roles and Responsibilities

Role	Member	Main Responsibilities
Project Manager	Trần Anh Kiệt	Project planning, sprint management, task assignment in Jira, team coordination, meeting organization, progress tracking, communication with TA/instructor, support back-end development.
Business Analyst (BA)	Trịnh Khánh Linh	Requirements gathering and analysis, user story creation, use case documentation, stakeholder communication, maintaining project documentation.
Frontend Developer & UI/UX Designer	Trần Minh Triết, Trần Đức Quý	Design wireframes and mockups, create user interfaces, ensure responsive design, improve user experience, implement frontend functionalities and API integration.
Backend Developer	Trần Đức Quý, Trần Anh Kiệt	Design and implement APIs, business logic development, authentication and authorization, server-side processing, integration with database and AI modules.
AI Developer	Nguyễn Quốc Dương, Trần Đức Quý	Research and implement AI-powered features, train or integrate AI models, optimize AI performance, support intelligent recommendation and chatbot functionalities.
Database Engineer	Nguyễn Quốc Dương	Database design, schema management, query optimization, data consistency, backup and security management.
Tester & QA Engineer	Trịnh Khánh Linh	Unit testing, frontend testing, backend testing, test case creation, bug reporting, quality assurance, validation of system requirements.

Table 1: Team Roles and Responsibilities

General responsibilities

Due to the learning objectives of this course, all members are required to act as **Full-Stack Engineers**. Regardless of their primary role assignments, every team member is expected to

contribute throughout the software development lifecycle.

Each member is responsible for:

- Participating in requirements analysis and elicitation activities.
- Contributing to system design discussions and decisions.
- Implementing assigned coding tasks.
- Participating in testing and quality assurance activities.
- Reviewing teammates' work and providing constructive feedback.
- Contributing to project documentation and reports.

Role assignments indicate leadership responsibilities within specific areas and do not imply exclusive ownership of those activities.

3 Communication plan

3.1 Communication tools

- Discord/Messenger: Daily communication.
- Google Meet: Online meetings.
- Jira: Task management.
- GitHub: Source code management.

3.2 Meeting schedule

- One sprint planning meeting per sprint.
- Two scrum meetings per sprint.
- One sprint review meeting per sprint.
- Additional meetings when necessary.

3.3 Response time

- Important messages: within 12 hours.
- Normal messages: within 24 hours.
- Absence notifications: at least 24 hours before meetings.

4 Work schedule and deadlines

To ensure steady progress and timely completion of project deliverables, the team agrees to follow a structured schedule throughout each sprint.

- All project activities, including development, testing, documentation, and research tasks, must be recorded and managed in Jira.

- Each task will be assigned to a responsible member who is expected to track its progress and complete it within the agreed timeline.
- Tasks should be created and assigned before work begins to maintain transparency and allow effective progress monitoring.
- Team members are expected to manage their workload responsibly and meet agreed deadlines.
- If delays are unavoidable, the responsible member must inform the team promptly and discuss possible solutions.
- When necessary, the Project Manager may reassign tasks to ensure sprint goals are achieved.

5 Code and documentation standards

Consistent coding and documentation practices help maintain software quality and improve team collaboration.

5.1 Coding standards

- Source code should use clear and meaningful names for variables, functions, classes, and files.
- Team members should follow agreed naming conventions and coding styles throughout the project.
- Duplicate code should be minimized through reuse and proper design practices.
- Code should be organized into modular components that are easy to maintain and extend.
- Unused code and debugging artifacts should be removed before submission.

5.2 Git workflow

The team will use a branch-based Git workflow to manage source code and documentation.

- The `main` branch contains stable and approved versions of the project.
- The `develop` branch serves as the primary integration branch.
- New features and fixes should be developed in dedicated `feature/*` branches before merging.

Commit messages should clearly describe the purpose of the change. Examples include:

- `feat: implement donor registration`
- `fix: resolve login validation bug`
- `docs: update API documentation`

5.3 Code review

- Significant changes must be submitted through Pull Requests before merging.
- At least one team member should review the proposed changes and provide feedback when needed.
- Code should be tested before approval to reduce the risk of introducing defects.

5.4 Documentation standards

To maintain consistency and support collaboration, the team will follow the documentation standards below:

- All project documentation must be written in English.
- Documentation should be maintained in Markdown format and stored in the project's GitHub repository.
- Key documents, including requirements, design specifications, meeting minutes, and testing reports, should be kept up to date.
- Each document should identify its author and reviewer when applicable.
- Documentation changes should be tracked through Git commits.

6 Accountability and performance

The team values fair contribution and active participation. Individual performance will be evaluated based on both contribution quality and overall engagement.

Performance evaluation will consider:

- Completion of assigned Jira tasks and adherence to deadlines.
- Contributions to GitHub, including commits, pull requests, and code reviews.
- Participation in creating and maintaining project documentation.
- Attendance and engagement during meetings and sprint activities.
- Overall reliability and professionalism throughout the project.

6.1 Consequences

If a team member repeatedly fails to meet expectations, the following actions may be taken:

1. A verbal reminder.
2. A written warning documented by the team.
3. Reduced peer evaluation scores.
4. Escalation to the teaching assistant or course instructor if necessary.

7 Decision-making process

The team will prioritize open discussion and collaboration when making project-related decisions.

- Whenever possible, decisions should be reached through discussion and mutual agreement among team members.
- If consensus cannot be achieved within a reasonable period of discussion, the team will use a weighted voting system to select the most preferred option.
- Under this voting system, each member receives three votes with different weights: one vote worth 3 points, one vote worth 2 points, and one vote worth 1 point.
- During the voting process, a member may assign each of their three votes to different options. The same option cannot receive more than one vote from the same member.
- After all votes have been submitted, the points received by each option will be totaled. The option with the highest overall score will be considered the final decision of the team.
- In the event of a tie, the tied options will be discussed further and a new round of voting will be conducted.

8 Conflict resolution

The team recognizes that disagreements may arise during collaboration and will address them in a professional and constructive manner.

1. Team members involved in a disagreement should first attempt to resolve the issue through direct and respectful communication.
2. If the issue remains unresolved, it should be discussed during a team meeting so that all perspectives can be considered.
3. The Project Manager may act as a mediator to facilitate discussion and help the team reach a fair solution.
4. If internal efforts are unsuccessful, the issue may be escalated to the teaching assistant for guidance.
5. As a final step, unresolved conflicts may be referred to the course instructor for formal intervention.

9 Review and update process

This contract is intended to be a living document that evolves with the needs of the team and the progress of the project.

- The contract will be reviewed at the end of each sprint to ensure that it remains relevant and effective.
- Additional reviews may be conducted whenever significant project changes occur or when new challenges arise.
- Any team member may propose modifications to the contract if they believe improvements are necessary.

Any proposed changes must be discussed with the entire team and approved by a majority vote before taking effect.

10 Agreement

All members acknowledge that they have read, understood, and agreed to follow this Team Contract.

Full Name	Signature
Trần Anh Kiệt	
Trình Khánh Linh	
Nguyễn Quốc Dũng	
Trần Đức Quý	
Trần Minh Triết	