

===== [15:00 - 29/05/2026] Sprint Planning =====

(Author: Trần Anh Kiệt | Reviewer: Trịnh Khánh Linh | Editor: Trần Anh Kiệt)

Team members present:

- Trần Anh Kiệt
- Trần Đức Quý
- Nguyễn Quốc Dương
- Trần Minh Triết
- Trịnh Khánh Linh

Team members late:

- Nguyễn Quốc Dương (30 minutes)

Priorities:

- **C:** Existing App/Website Survey (related to blood donation), Survey of Hospital Assisting Workflows, User Survey via Google Form (2 apps and 2 websites) (Members to independently find relevant websites) (Assigned to 3 members).
- **D:** Team Contract (Assigned to 1 member - Linh) -> Needs to be detailed and comprehensive like a formal report.
- **E:** Development Tools and Process Setup.
- **B:** Project Proposal.

General Notes & Schedule:

- **General Deadlines:** 3 days after the planning meeting (for assigned tasks).
- **Work Schedule:**
 - Planning Meeting: Thursday evenings at 7:00 PM.
 - Review Meeting: Sunday evenings at 7:00 PM.

Roles:

- **Project Manager:** Kiệt
- **Business Analyst (BA):** Linh
- **Developer:**
 - Frontend + UI/UX Designer: Triết + Quý
 - Backend: Quý + Kiệt
 - AI: Dương + Quý

- Database: Dương
- **Tester + QA:** Linh (Unit testing, Frontend Testing, Backend Testing)

Status Reports:


- **Trần Anh Kiệt**
 - Completed tasks: None
 - To-do Tasks (Deadline 23:59 31/05/2026):
 - Setup development tools and management.
 - Existing survey app/website.
 - Issues/Obstacles: None
- **Trần Đức Quý**
 - Completed tasks: None
 - To-do Tasks:
 - Write an outline report on the features of apps/websites for the survey (Deadline 12:00 30/05/2026).
 - Write the final report of the survey (Deadline 23:59 01/06/2026).
 - Issues/Obstacles: None
- **Nguyễn Quốc Dương**
 - Completed tasks: None
 - To-do Tasks (Deadline 12:00 30/05/2026):
 - Write outlines for the project proposal.
 - Issues/Obstacles: None
- **Trần Minh Triết**
 - Completed tasks: None
 - To-do Tasks (Deadline 23:59 31/05/2026):
 - Existing survey app/website.
 - Issues/Obstacles: None
- **Trịnh Khánh Linh**
 - Completed tasks: None
 - To-do Tasks (Deadline 23:59 31/05/2026):
 - Team Contract.
 - Create Google Form for the user survey.
 - Issues/Obstacles: None

Actions:

Summary of the meeting:

- Today, the team discussed and agreed on the priority level of the tasks, established clear deadlines, set a fixed schedule for our weekly meetings, assigned specific tasks to each team member, and defined the roles for this project assignment.

Picture of meeting:



Screenshot of all tasks

