

SPRINT PLANNING REPORT — SPRINT 01

25/05/2026 – 06/06/2026

(Author: Trần Anh Kiệt | Reviewer: Trịnh Khánh Linh | Editor: Trần Anh Kiệt)

Group	Sanguine (Group 05)
Project Name	LifeLine
Course	CSC13002 – Introduction to Software Engineering
Prepared by	Trần Anh Kiệt

1. Information

- **Date:** 15:00, Thursday, May 29th, 2026
- **Location:** Online (Google Meet)
- **Host:** Trần Anh Kiệt

Student ID	Member	Role	Note
24127287	Trần Anh Kiệt	Project Manager	Present
24127437	Trịnh Khánh Linh	Business Analyst & QA Lead	Present
24127573	Trần Minh Triết	Frontend Developer & UI/UX Designer	Present
24127526	Trần Đức Quý	Backend Developer & AI Engineer	Present
24127349	Nguyễn Quốc Dương	Database Engineer & AI Engineer	Late (~30 minutes)

Note: All members are expected to contribute across the full stack. Roles indicate primary area of expertise and leadership, not exclusivity. All members must register for AI coding accounts (GitHub Copilot for Students, Cursor) per PA1 requirements.

2. Sprint Goals

Complete all PA1 deliverables: Group Registration, Project Proposal, Existing App/Website Survey, Team Contract, and Development Tools Setup. All members must also independently complete self-learning on Spec Kit and write a documentation file summarizing their findings.

Fixed meeting schedule established:

- Sprint Planning: Thursday evenings at 7:00 PM
- Sprint Review: Sunday evenings at 7:00 PM

3. Sprint Backlog Prioritization

Priority	Task Description
High	Project Proposal (B)
High	Existing App/Website Survey & Hospital Workflow Survey (C)
High	Development Tools and Process Setup (E)
Medium	Team Contract (D)
Medium	Create User Survey via Google Form
Low	Spec Kit Self-Learning (all members)

4. Sprint Task Breakdown

4.1 Group Registration & Tools Setup

No.	Description	In-charge
1.1	Setup Jira board & project backlog	Kiệt
1.2	Create GitHub repository & configure branch rules	Kiệt
1.3	Setup Zalo group & communication channels	All members
1.4	Register AI coding accounts (GitHub Copilot for Students, Cursor)	All members

4.2 Existing App / Website Survey

No.	Description	In-charge
2.1	Write outline report on features of surveyed apps/websites	Quý
2.2	Existing survey — App/Website Part 1	Kiệt
2.3	Existing survey — App/Website Part 2	Triết
2.4	Write the final survey report	Quý

4.3 Team Contract

No.	Description	In-charge
3.1	Draft Team Contract (detailed, comprehensive, formal report format)	Linh

4.4 User Survey (Google Form)

No.	Description	In-charge
4.1	Design and publish Google Form for user survey	Linh
4.2	Analyze responses from Google Form to support the Project Proposal	Linh

4.5 Project Proposal

No.	Description	In-charge
5.1	Write outlines for the Project Proposal	Dương
5.2	Draft Proposal — Sec 1: Introduction (Project Idea, Problem Statement, Project Value, Slogan)	Linh
5.3	Draft Proposal — Sec 2: Target Users & Operating Environments	Linh
5.4	Draft Proposal — Sec 3: Features — Personal Information (FG1) & Blood Donation Booking (FG2)	Kiệt
5.5	Draft Proposal — Sec 3: Features — Donor Q&A AI (FG3) & Notifications (FG4)	Quý

No.	Description	In-charge
5.6	Draft Proposal — Sec 3: Features — Donation Impact/Journey (FG5) & Community/Fanpage (FG6)	Linh
5.7	Draft Proposal — Sec 3: Features — Blood Donation Center Functional Groups (FG7, FG8, FG9)	Triết
5.8	Draft Proposal — Sec 3: Features — Hospital Functional Groups (FG10)	Dương
5.9	Draft Proposal — Sec 3: Features — System Automation Groups (FG11, FG12)	Triết
5.10	Draft Proposal — Sec 3: Review & summarize Key Features (Sec 3 summary)	Dương + Triết
5.11	Draft Proposal — Sec 4: AI-Powered Feature — review & refine	Quý
5.12	Draft Proposal — Sec 5: Project Organization (Roles, Responsibilities, Timeline, Milestones)	Kiệt
5.13	Draft Proposal — Sec 6–10: Development Tools, Cost Estimate, Risk Analysis, Success Metrics, Testing	Dương
5.14	Assist making presentation/documentation for 1st Advisory Teacher Meeting	Dương + Linh
5.15	Finalize & compile Project Proposal (MD + PDF)	Linh + Quý

4.6 Spec Kit Self-Learning

No.	Description	In-charge
6.1	Research Spec Kit, set it up, and write documentation on how to use it	All members individually

4.7 Sprint Reports

No.	Description	In-charge
7.1	Sprint Planning Report: Sprint 1	Kiệt
7.2	Scrum Meeting Minutes #1 (01/06/2026)	Kiệt
7.3	Scrum Meeting Minutes #2 (04/06/2026)	Kiệt

No.	Description	In-charge
7.4	Sprint Review Report: Sprint 1	Kiệt

5. Sprint Schedule

Task	Expected Outcome	25/05	26/05	27/05	28/05	29/05	30/05	31/05	01/06
Sprint Planning Meeting	Meeting minutes					◆			
Group Registration & Tools Setup	Jira, GitHub, Zalo, AI accounts					◆	◆	◆	
Outline Survey Report & Existing App Survey	Survey outline + draft					◆	◆	◆	
Final Survey Report	Completed survey report					◆	◆	◆	◆
Team Contract	Contract document					◆	◆	◆	
Create User Survey Google Form	Live Google Form					◆	◆	◆	
Outline Project Proposal	Proposal outline					◆	◆		
Draft Proposal's Features (all members)	Feature write-ups per FG								◆

Task	Expected Outcome	25/05	26/05	27/05	28/05	29/05	30/05	31/05	01/06
Analyze User Survey Responses	Survey analysis section								◆
1st Advisory Teacher Meeting	Presentation documents								◆
Draft Project Proposal (all sections)	Project Proposal Draft								
Self-learning: Spec Kit — All members	Spec Kit documentation								
Finalize & compile Project Proposal	Final Proposal (MD + PDF)								
Sprint Review Meeting	Review report								

6. Key Deadlines

Deadline	Task
12:00, 30/05/2026	Write outline report on survey apps/websites (Quý)
12:00, 30/05/2026	Write outlines for the Project Proposal (Dương)
23:59, 31/05/2026	Existing survey app/website — Parts 1 & 2 (Kiệt, Triết)
23:59, 31/05/2026	Team Contract (Linh)
23:59, 31/05/2026	Create Google Form for user survey (Linh)
23:59, 01/06/2026	Write the final survey report (Quý)
13:30, 03/06/2026	Assist presentation for 1st Advisory Teacher Meeting (Dương, Linh)

Deadline	Task
17:00, 02/06/2026	Draft all Proposal functional group sections — all members
23:59, 05/06/2026	Draft remaining Proposal sections (Sec 1–2, 4, 5, 6–10) — all members
23:59, 05/06/2026	Spec Kit self-learning documentation — all members
21:00, 06/06/2026	Finalize & compile Project Proposal (Linh + Quý)
06/06/2026	Sprint Review Meeting & PA1 submission

7. PA1 Deliverables Checklist

#	Deliverable	Format	Owner
1	Project Proposal	MD + PDF	Linh + Quý (compile)
2	Existing App/Website Survey Report	MD + PDF	Quý (final), Kiệt + Triết (content)
3	Team Contract	MD + PDF	Linh
4	GitHub Repository (with folder structure)	Git repo	Kiệt
5	Jira task board screenshots	PNG/PDF	Kiệt
6	AI coding account registration evidence	Screenshot	All members
8	Sprint Planning Report (this document)	MD + PDF	Kiệt
9	Scrum Meeting Minutes (#1, #2)	MD + PDF	Kiệt
10	Sprint Review Report	MD + PDF	All members