

===== 18:00-01/06/2026 Sprint 1 =====

(Author: Trần Anh Kiệt | Reviewer: Trịnh Khánh Linh | Editor: Trần Anh Kiệt)

Team members present:

- Trần Anh Kiệt
- Trần Đức Quý
- Nguyễn Quốc Dương
- Trần Minh Triết
- Trịnh Khánh Linh

Team members absent:

- None

Status reports:

- **Trần Anh Kiệt**
 - **Completed tasks:**
 - Setup development tools and management.
 - Existing survey app/website.
 - **To-do Tasks:**
 - **Draft Project Proposal:** Write the detailed breakdown using the standard format for the following functional groups: (Deadline 17:00 02/06/2026)
 1. *Personal Information Features.*
 2. *Blood Donation Registration and Scheduling.*
 - **Issues/Obstacles:** None reported.
- **Trần Đức Quý**
 - **Completed tasks:**
 - Write an outline report on the features of apps/websites for the survey (Deadline was 12:00 30/05/2026).
 - **To-do Tasks:**
 - Write the final report of the survey (Deadline 23:59 01/06/2026).
 - **Draft Project Proposal:** Write the detailed breakdown using the standard format for the following functional groups: (Deadline 17:00 02/06/2026)
 3. *Donor Guidance & Support (Q&A):* Detail the meaningful AI feature to ensure it meets the project requirements.
 4. *Notifications.*

- **Issues/Obstacles:** None reported.
- **Nguyễn Quốc Dương**
 - **Completed tasks:**
 - Write outlines for the project proposal (Deadline was 12:00 30/05/2026).
 - **To-do Tasks:**
 - Assist in making a presentation / documentation summarizing the feature contents which will be shown to Advisory Teacher on the 1st FM. (Deadline 13:30 03/06/2026)
 - **Draft Project Proposal:** Write the detailed breakdown using the standard format for the following functional groups: (Deadline 17:00 02/06/2026)
 - *Hospital Functional Groups*
 - **Issues/Obstacles:** None reported.
- **Trần Minh Triết**
 - **Completed tasks:**
 - Existing survey app/website (Deadline was 23:59 31/05/2026).
 - **To-do Tasks:**
 - **Draft Project Proposal:** Write the detailed breakdown using the standard format for the following functional groups: (Deadline 17:00 02/06/2026)
 - *Blood Donation Center Functional Groups.*
 - *System Functional Groups*
 - **Issues/Obstacles:** None reported.
- **Trịnh Khánh Linh**
 - **Completed tasks:**
 - Team Contract (Deadline was 23:59 31/05/2026).
 - Create Google Form for the user survey (Deadline was 23:59 31/05/2026).
 - **To-do Tasks:**
 - Analyze responses from the Google Form survey to support the project proposal. (Deadline 17:00 02/06/2026)
 - Making a presentation / summarize of feature contents that will be shown to TA on the 1st FM. (Deadline 13:30 03/06/2026)
 - **Draft Project Proposal:** Write the detailed breakdown using the standard format for the following functional groups: (Deadline 17:00 02/06/2026)
 - 5. *Donation impact and tracking (Journey).*
 - 6. *Community (Redirect to Facebook fanpage).*
 - **Issues/Obstacles:** None reported.

Actions:

- **MANDATORY WRITING TEMPLATE:** All members MUST use the exact structure below when writing their assigned functional groups for the Project Proposal:

markdown

```
### 3.X Functional Group: [Tên nhóm tính năng]
```

```
**Description:**
```

[Write 2-3 sentences in English explaining what the feature does and why it is useful to the user. E.g., This functional group allows users to seamlessly schedule blood donations by selecting specific dates and locating nearby donation centers via an interactive map. It enhances user convenience by filtering locations based on distance and capacity, ultimately generating a QR code for a streamlined check-in process at the facility.]

```
#### 3.X.1 Inputs
```

```
* **User inputs:** [E.g., Selected date/time, preferred location, filtering criteria (distance, crowd size).]
```

```
* **System inputs:** [E.g., Real-time map data, donation center capacity database.]
```

```
#### 3.X.2 Expected outputs
```

```
* **Primary output:** [E.g., A confirmed donation appointment ticket with a downloadable QR code.]
```

```
* **Supporting outputs:** [E.g., SMS/Email confirmation, constraint validation (e.g., checking the 3-month donation interval rule).]
```

```
#### 3.X.3 Detailed Work Breakdown Structure (WBS)
```

```
* **WX.1:** [Task 1]
```

```
* **WX.2:** [Task 2]
```


```
* **WX.3:** [Task 3]
```

```
* **WX.4:** [Task 4]
```

Summary of meeting

The team reviewed the tasks completed over the weekend. The main focus for the upcoming days is delegating the detailed write-up of the 8-10 functional groups for the Project Proposal. Each member has been assigned 1-2 specific functional clusters and must strictly follow the provided 3.X Markdown template to decompose the inputs, outputs, and WBS.

Picture of meeting



Picture of tasks assigned

Sanguine [Profile Icon] [More Icon]

Search board [Filter Icon]

Complete sprint [Group] [Import work] [More]

TO DO 8	IN PROGRESS 1	IN REVIEW	DONE 7
Draft Proposal: "1) Personal Information Features" & "2) Blood Donation Registration and Scheduling" Jun 2, 2026 SE-15	Write the final report of the survey Jun 1, 2026 SE-10		Write outlines for the project proposal May 30, 2026 SE-11
Draft Proposal: "3) Donor Guidance and Support (Q&A AI)" & "4) Notifications" Jun 2, 2026 SE-16			Setup development tools and management May 31, 2026 SE-6
Draft Proposal: Hospital Functional Groups Jun 2, 2026 SE-17			Team Contract May 31, 2026 SE-18
Assist presentation/documentation for 1st FM Jun 3, 2026 SE-18			Write an outline report on the features of survey apps/websites May 30, 2026 SE-6
Draft Proposal: "Blood Donation Center Functional Groups" & "System Functional Groups" Jun 2, 2026 SE-19			Create Google Form for the user survey May 31, 2026 SE-14
Draft Proposal: "5) Donation impact and tracking (Journey)" & "6) Community (Redirect to Facebook)" Jun 2, 2026			Existing survey app/website (Part 1) May 31, 2026 SE-7
			Existing survey app/website (Part 2) May 31, 2026

===== 18:30 04/06/2026 Sprint 1 =====

Team members present:

- Trần Anh Kiệt
- Trần Đức Quý

- Nguyễn Quốc Dương
- Trần Minh Triết
- Trịnh Khánh Linh

Team members absent:

- None

Status reports:

- **Trần Anh Kiệt**
 - **Completed tasks:**
 - Setup development tools and management.
 - Existing survey app/website.
 - Drafted Project Proposal: Detailed breakdown for Personal Information Features and Blood Donation Registration and Scheduling (Deadline was 17:00 02/06/2026).
 - **To-do Tasks:**
 - Draft Project Proposal: Write Section 5 - Project Organization (including Roles and Responsibilities, Timeline and Milestones) (Deadline 23:59 05/06/2026).
 - Self-learning: Research Spec Kit, set it up, and write documentation on how to use it (Deadline 23:59 05/06/2026).
 - **Issues/Obstacles:** None reported.
- **Trần Đức Quý**
 - **Completed tasks:**
 - Wrote the final report of the survey (Deadline was 23:59 01/06/2026).
 - Drafted Project Proposal: Detailed breakdown for Donor Guidance & Support (Q&A) and Notifications (Deadline was 17:00 02/06/2026).
 - **To-do Tasks:**
 - Draft Project Proposal: Review and refine Section 4 - AI-Powered Feature (Deadline 23:59 05/06/2026).
 - Self-learning: Research Spec Kit, set it up, and write documentation on how to use it (Deadline 23:59 05/06/2026).
 - Summarize and write the final project proposal collaboratively with Linh (Deadline 21:00 06/06/2026)
 - **Issues/Obstacles:** None reported.
- **Nguyễn Quốc Dương**
 - **Completed tasks:**
 - Write outlines for the project proposal (Deadline was 12:00 30/05/2026).

- Drafted Project Proposal: Detailed breakdown for Hospital Functional Groups (Deadline was 17:00 02/06/2026).
- Assisted in making the presentation/documentation summarizing feature contents for the Advisory Teacher on the 1st FM (Deadline was 13:30 03/06/2026).
- **To-do Tasks:**
 - Draft Project Proposal: Review Section 3 - Key Features (Summary Key Feature) collaboratively with Triết (Deadline 23:59 05/06/2026).
 - Draft Project Proposal: Write Section 6 - Development tools, Section 7 - Cost Estimate, Section 8 - Risk Analysis, Section 9 - Success Metric, and Section 10 - Testing (Deadline 23:59 05/06/2026).
 - Self-learning: Research Spec Kit, set it up, and write documentation on how to use it (Deadline 23:59 05/06/2026).
- **Issues/Obstacles:** None reported.
- **Trần Minh Triết**
 - **Completed tasks:**
 - Drafted Project Proposal: Detailed breakdown for Blood Donation Center Functional Groups and System Functional Groups (Deadline was 17:00 02/06/2026).
 - **To-do Tasks:**
 - Draft Project Proposal: Review Section 3 - Key Features (Summary Key Feature) collaboratively with Dương (Deadline 23:59 05/06/2026).
 - Self-learning: Research Spec Kit, set it up, and write documentation on how to use it (Deadline 23:59 05/06/2026).
 - **Issues/Obstacles:** None reported.
- **Trịnh Khánh Linh**
 - **Completed tasks:**
 - Analyzed responses from the Google Form survey to support the project proposal (Deadline was 17:00 02/06/2026).
 - Drafted Project Proposal: Detailed breakdown for Donation impact and tracking (Journey) and Community (Deadline was 17:00 02/06/2026).
 - Made the presentation/summary of feature contents that was shown to the TA on the 1st FM (Deadline was 13:30 03/06/2026).
 - **To-do Tasks:**
 - Draft Project Proposal: Write Section 1 - Introduction (including Slogan, Project Idea, Problem Statement, and Project Value) (Deadline 23:59 05/06/2026).
 - Draft Project Proposal: Write Section 2 - Target Users and Environments (Deadline 23:59 05/06/2026).


- Self-learning: Research Spec Kit, set it up, and write documentation on how to use it (Deadline 23:59 05/06/2026).
- Summarize and write the final project proposal collaboratively with Quý (Deadline 21:00 06/06/2026)
- **Issues/Obstacles:** None reported.

Actions (if any):

Summary of the meeting:

- Today, the team convened to discuss and finalize the outline of the Project Proposal and its core content. We delegated the writing tasks for the various sections of the proposal among the members and began preparing the final deliverables to ensure they strictly adhere to the required submission formats. Furthermore, the team agreed on a new self-study task: each member must independently learn how to use Spec Kit and write a documentation file summarizing their learnings.

Picture of meeting



Picture of tasks assigned

LifeLine | Trello

SE Sprint 1 - PA1 - Sanguine

GitHub - Where software is

PA1 - Google Drive

24C11_Intro2SE_ProjectReg

PA1 - Google Drive

Nhật ký

Hỏi Gemini

life-line.atlassian.net/jira/software/projects/SE/boards/1

Trưởng học

Jira

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Sanguine

More spaces

Browse templates

Filters

Dashboards

Confluence

Loom

Teams

Customize sidebar

Search

Create

Upgrade

Spaces

Sanguine

Summary

List

Board

Backlog

Calendar

Timeline

Docs

Forms

Development

Search board

Filter

Complete sprint

Group

Import work

TO DO 14

IN PROGRESS 1

IN REVIEW

DONE 15

Draft Proposal: Write Sec 5 - Project Organization

Jun 5, 2026

SE-23

Draft Proposal: Review and refine Sec 4 - AI Feature

Jun 5, 2026

SE-24

Summarize and write final project proposal (Quy's part)

Jun 5, 2026

SE-25

Draft Proposal: Review Sec 3 - Key Features (Dung's part)

Jun 5, 2026

SE-26

Draft Proposal: Write Sec 6, 7, 8, 9, 10

Jun 5, 2026

SE-27

Analyze Google Form survey responses

Jun 5, 2026

SE-21

Write the final report of the survey

Jun 1, 2026

SE-18

Assist presentation/documentation for 1st FM

Jun 3, 2026

SE-18

Make presentation/summarize ... features for 1st FM

Jun 3, 2026

SE-22

Draft Proposal: "1) Personal Information Features" & "2) Blood Donation Registration and Scheduling"

Jun 2, 2026

SE-15

Write outlines for the project proposal

8:34 CH

04/06/2026